
A  g  e  n  c  y    P  r  o  j  e  c  t    R  e  p  o  r  t

Tennessee Department of Commerce and Insurance
2:23 PMFriday, November 16, 2007

Fire Training Academy
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/036-01-1996-18
New Maint & Stor Bldgs

$1,358,355.00 JV Hart Freeland Roberts/Stokes
Romach, Inc.

Anne Martin
Jim Bryant$805,907.00 Construction Closed Out As of 11/13/07, Designer not closed out

New Construction

1 Project ( Total Budgeted Cost of Projects )$1,358,355.00

$1,358,355.00Department Totals:  Projects  Valued  at1 ( Total Budgeted Cost of Projects )
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A  g  e  n  c  y    P  r  o  j  e  c  t    R  e  p  o  r  t

Tennessee Department of Correction
2:27 PMFriday, November 16, 2007

Brushy Mountain Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/001-01-2006   
Energy Savings Project

$2,000,000.00 n/a
n/a

Bill Bauer
Herb Stonebrook$1,904,760.00 Proposal Review / Negotiation May be viewed as a subproject to the larger Morgan 

project.

Energy

142/001-01-2004   
Upgrades to Waste Water Plant

$175,000.00 Jordan Jones & Goulding
Howard Engineering & Construction In

Greg Steck
Jim Dixey$145,475.00 Construction Closed Out

Renovation

2 Projects ( Total Budgeted Cost of Projects )$2,175,000.00

Charles Bass Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

140/020-01-2005   
Reroof Admin Bldgs

$950,000.00 Cassetty Architecture PC
Collier Roofing Company, Inc.

Bob Qualey
Jim Bryant$825,000.00 Active Construction

Re-roof

1 Project ( Total Budgeted Cost of Projects )$950,000.00

DeBerry Special Needs Facility
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/011-01-2004   
Upgrade Electronic Control Sys

$3,050,000.00 Buford Goff & Associates
ESI Companies, Inc.

Greg Steck
Jim Bryant$2,714,438.00 Active Construction 10/22/07: Construction NTP, RSC 10/20/08

9/26/07: Construction contract executed

Renovation

1 Project ( Total Budgeted Cost of Projects )$3,050,000.00

Dept of Corrections-Consolidated Training Facility
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/000-03-2004   
Feasibility Study

$170,000.00 Everton Oglesby Askew Architects Howard Symons
$0.00 Project Closed Out As of 11/13/07, Designer not closed out

Study

1 Project ( Total Budgeted Cost of Projects )$170,000.00
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Mark H. Luttrell Correctional Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

140/005-01-2006   
Air Condition Housing Units

$4,350,000.00 Buchart-Horn, Inc. Stephanie Johnston
Matthew McDivitt$4,009,500.00 Bidding Phase 11/09/2007: Bid date is 12/13/2007

Renovation

140/005-01-2005   
Reroof Mult Bldgs

$1,360,000.00 Fleming/Associates/Architects
Ark Roofing

Brewer Evans
Matthew McDivitt$1,230,000.00 Active Construction

Re-roof

2 Projects ( Total Budgeted Cost of Projects )$5,710,000.00

Morgan County Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/028-01-2003   
New Prison Expansion

$165,442,514.64 BarberMcMurray & Ross/Fowler - A Jo
Bell & Associates Construction

Greg Steck
Jim Dixey$111,895,205.00 Active Construction 70% Complete

New Construction

1 Project ( Total Budgeted Cost of Projects )$165,442,514.64

Northeast Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/024-01-2007   
Chiller & Waterline Upgrades

$3,400,000.00 Sizemore-Frederick, Inc. Stephanie Johnston
New CA East TN$3,080,000.00 Project Not Started

Awaiting NTP
This project is Phase II of chiller replacement
10/29/07: Design Agreement executed

Renovation

142/024-01-2006   
Chillers Replacement

$980,000.00 I.C. Thomasson Associates, Inc.
Interstate Mechanical Contractors, Inc.

Stephanie Johnston
Jonathan Bailey$877,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 9/02/2008

Renovation

142/024-01-2004   
Site #1 - Upgrade Security Cont

$2,450,000.00 Buford Goff & Associates
Crowley Company Inc

Greg Steck
Bill Edwards$2,688,500.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 7/18/2008

Renovation

3 Projects ( Total Budgeted Cost of Projects )$6,830,000.00

Northwest Correctional Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/016-01-2005   
Site 1 Electronics Upg

$2,450,000.00 Buford Goff & Associates Greg Steck
Matthew McDivitt$0.00 Design Development Phase Project ready to bid Jan 08

Renovation

142/016-02-2005   
Reroof Multiple Bldgs

$5,000,000.00 Clark - Dixon Associates
Osment Roofing Systems, Inc.

Brewer Evans
Matthew McDivitt$4,600,000.00 Active Construction

Re-roof

2 Projects ( Total Budgeted Cost of Projects )$7,450,000.00

Old State Prison
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/000-04-2004   
Demolition

$1,000,000.00 Quantum Environmental & Engineering
First Response Inc.

Howard Symons
Jim Bryant$900,000.00 Active Construction

Demolition

1 Project ( Total Budgeted Cost of Projects )$1,000,000.00
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Riverbend Maximum Security Institution
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/020-01-2007   
Reroof Phase II

$2,800,000.00 Kline Swinney Associates Brewer Evans
$2,410,100.00 Project Not Started

Re-roof

142/020-01-2006   
Energy Savings Project

$4,500,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Herb Stonebrook$892,500.00 Final Design

Energy

142/020-02-2006   
Chillers Replacement

$1,000,000.00 Smith Seckman Reid, Inc.
Total HVAC, LLC

Stephanie Johnston
Jim Bryant$892,500.00 Active Construction

Renovation

142/020-02-2003   
Reroof Housing Units

$2,570,000.00 Cassetty Architecture PC
Porter Roofing Contractors, Inc.

Brewer Evans
Jim Bryant$2,366,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 6/07/2008

Re-roof

4 Projects ( Total Budgeted Cost of Projects )$10,870,000.00

South Central Correctional Facility
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/018-01-2006   
Security Electronics Upgrade

$7,500,000.00 Buford Goff & Associates Greg Steck
Jim Bryant$6,875,000.00 Design Started - Program Verifica Project will bring last of large facilities up to current 

standards (excluding TPW)

Renovation

1 Project ( Total Budgeted Cost of Projects )$7,500,000.00

Southeastern Tennessee State Regional Correctional
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/013-02-2004   
New Prison

$144,000,000.00 Greg Steck
Jim Dixey$0.00 Project Not Started

RFQ in Progress
10/31/07: RFQ process initiated to select new Designer.

Construct a new 1,444 bed prison in Bledsoe County 
that co-locates with the existing Southeast TN Regional 
Correctional Facility.  The new facility includes a new 
300-bed minimum security housing unit, four new 256-
bed medium housing units, one 120-bed maximum 
security housing unit, required infrastructure, support 
buildings, vocational buildings, renovation to a few 
existing buildings and a new secure perimeter.

New Construction

142/013-02-2004-11
Regional Utility Development

$5,202,661.00 GRW Engineers, Inc. Greg Steck
Jim Dixey$0.00 Schematic Design

ON HOLD
Will increase and critical to start if it is to be in place 
for opening of prision.  $20 million allocated, $3 
million spent.  If project broke graound in 08, 
additional 08/09 funds would have to be allocated/in 
place for the project to proceed.

New Construction

142/013-02-2004-12
Project Evaluation

$163,424,475.00 Mark Goldman & Associates, Inc. Greg Steck
Jim Dixey$0.00 Substantially Complete 10/31/07: Projected restart of project Feb 2008 per GS

As of 11/07/07, Designer is not closed out

Study

3 Projects ( Total Budgeted Cost of Projects )$312,627,136.00
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Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

140/001-03-2007   
Security Electronics Upgrades

$12,500,000.00 Buford Goff & Associates Greg Steck
$11,380,000.00 Project Not Started

Renovation

140/001-04-2007   
Security Locks & Hinges

$2,600,000.00 n/a Greg Steck
$2,570,000.00 In Progress

Procure by General Services
TDOC to self-perform work

Purchasing Contract

140/001-03-2004   
ESPC Delivery Order #4

$1,495,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Herb Stonebrook$1,475,174.00 Active Construction

Energy

3 Projects ( Total Budgeted Cost of Projects )$16,595,000.00

Tennessee Prison for Women
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/009-01-2006   
New Expansion-Planning

$41,500,000.00 Fowlkes Associate Archts Greg Steck
Jim Bryant$0.00 Project Not Started

ON HOLDPlanning

142/009-01-2005   
Reroof Mult Bldgs

$700,000.00 SSOE, Inc.
Holland Contractors, Inc.

Brewer Evans
Brewer Evans$621,500.00 Active Construction

Re-roof

142/009-01-2004   
Roof Repair

$330,000.00 Cassetty Architecture PC
R.D. Herbert & Sons Co.

Bob Qualey
Bill Edwards$291,000.00 Active Construction

Re-roof

3 Projects ( Total Budgeted Cost of Projects )$42,530,000.00

Turney Center Industrial Prison
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/005-01-2007   
New Prototypical Min Sec Hous

$11,600,000.00 JV Kline Swinney / Rufus Johnson & A Greg Steck
$9,956,000.00 Project Not Started

Processing ContractNew Construction

142/005-01-2004   
Upgrade Electronic Control Syst

$3,223,000.00 Buford Goff & Associates Greg Steck
Jim Bryant$2,846,000.00 Construction Document Phase

Renovation

142/005-01-2006   
Energy Savings Project

$4,500,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Jim Bryant$4,368,719.00 Active Construction

Energy

142/005-02-2006   
Interior Roads Paving

$750,000.00 Griggs & Maloney
Holland Contractors, Inc.

Greg Steck
Jim Bryant$672,000.00 Active Construction

Demolition

142/005-02-2002   
Sewage Plant Upgrade

$2,485,000.00 Smith Seckman Reid, Inc.
W. Rogers Company, Inc.

Greg Steck
Jim Bryant$2,217,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 12/01/2007

Renovation

142/005-02-2004   
Rehab 2 Water Storage Tanks

$485,000.00 TLM Associates, Inc.
Industrial Painting Ltd, Inc.

Greg Steck
Jim Bryant$336,050.00 Project Closed Out

Awaiting One-Year Corr InspRenovation

6 Projects ( Total Budgeted Cost of Projects )$23,043,000.00
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West Tennessee State Penitentiary
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

142/022-01-2007   
Min Housing & Support Bld

$10,500,000.00 JV Clark Dixon / Buchart Horn Greg Steck
Matthew McDivitt$3,190,000.00 Project Not Started

Processing ContractRenovation

142/022-02-2007   
Energy Upgrade & Improvement

$10,700,000.00 SSR, Ellers Inc. Greg Steck
Matthew McDivitt$9,845,000.00 Project Not Started

Renovation

142/022-01-2005   
Electronic Sys Upgrade

$2,450,000.00 Buford Goff & Associates Greg Steck
Matthew McDivitt$2,200,000.00 Design Started - Program Verifica

Renovation

142/022-01-2006   
Addressable Fire Alarm Update

$550,000.00 NJC, INC Stephanie Johnston
Matthew McDivitt$484,000.00 Construction Document Phase Critical project

8/23/07:  DDP approved, NTP to CDP authorized

Renovation

142/022-02-2005   
Reroof Multiple Bldgs

$3,800,000.00 Clark - Dixon Associates
Jolly Roofing & Contracting Co.

Brewer Evans
Matthew McDivitt$3,500,000.00 Active Construction

Re-roof

5 Projects ( Total Budgeted Cost of Projects )$28,000,000.00

$633,942,650.64Department Totals:  Projects  Valued  at39 ( Total Budgeted Cost of Projects )
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A  g  e  n  c  y    P  r  o  j  e  c  t    R  e  p  o  r  t

Tennessee Department of Education
2:28 PMFriday, November 16, 2007

Alvin C. York Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

168/001-02-2006   
Baseball Field

$170,000.00 In House (Agency Resources)
Hull-York Lakeland Resource Conserva

Bill Finney
$0.00 Project Not Started 11/06/07: Road contract in progress, ADA will be 

additional services

Grant

168/001-02-2007   
Utilization Plan

$275,000.00 Upland Design Group, Inc. Bill Finney
n/a$0.00 Project Not Started

Processing Contract
11/07/07: Personal Service Contract in draft stage

Planning

168/001-03-2007   
Replace Five HVAC Units

$450,000.00 Armando Basarrate & Assoc., Inc. Stephanie Johnston
Bill Edwards$401,500.00 Design Started - Program Verifica 10/11/07: Designer Agreement executed

11/01/07: Design NTP issued

Renovation

168/001-03-2005   
Energy Savings

$725,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Herb Stonebrook$725,000.00 Final Design

Energy

168/001-02-2005   
Covered Walkway

$396,000.00 Cockrill Design & Planning Inc
Guy M. Knox

Bill Finney
Bill Edwards$275,000.00 Active Construction

Renovation

168/001-01-2006   
Fire Alarm Replacement

$905,000.00 George Armour Ewart Architect
Danny Davis Electric

Bill Finney
Bill Edwards$822,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 10/17/2008

Renovation

168/001-01-2005   
Reroof Main Bldg

$845,000.00 Upland Design Group, Inc.
Turner Roofing Company

Valerie Law
Jonathan Bailey$770,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 7/30/08

Re-roof

7 Projects ( Total Budgeted Cost of Projects )$3,766,000.00

Camp Clements Campus
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

162/003-01-2007   
Life Safety Codes and Paving

$300,000.00 ArchiStructures, Inc. Bill Finney
$170,000.00 Project Not Started

Awaiting NTP
10/09/07: Designer Agreement executed
11/08/07:  $75,000 Supplement in process for ADA Plan

Renovation

1 Project ( Total Budgeted Cost of Projects )$300,000.00
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East Tennessee School for the Deaf
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

168/007-04-2007   
New School Planning

$200,000.00 Blankenship & Partners LLC Bill Finney
New CA East TN$0.00 Project Not Started

Processing Contract
11/07/07: Personal Services Contract in draft stage

Planning

168/007-02-2007   
Codes Compliance Phase 3

$1,600,000.00 George Armour Ewart Architect Bill Finney
New CA East TN$1,443,200.00 Project Not Started

Processing Contract
11/07/07: Design contract in signature process

Renovation

168/007-03-2007   
Maint. Access Road

$2,250,000.00 George Armour Ewart Architect Bill Finney
New CA East TN$2,000,000.00 Project Not Started

Processing Contract
11/07/07: Design contract in signature process

Demolition

168/007-01-2005   
Fire Safety Update - Ph 2

$1,200,000.00 Grieve Associates Architects Bill Finney
New CA East TN$1,100,000.00 Design Started - Program Verifica

ON HOLD
11/07/07: Project on hold awaiting bidding on 
#168/007-02-2004, Fire Code Upgrade Ph 1, Designer 
delays

Renovation

168/007-02-2005   
Pocket Boiler Replc

$1,115,000.00 Vreeland Associates Engineers Stephanie Johnston
New CA East TN$1,017,500.00 Construction Document Phase

Renovation

168/007-02-2004   
Firecode Upgrade Phase 1

$1,930,000.00 Grieve Associates Architects Bill Finney
Bill Edwards$1,730,000.00 Construction Document Phase 8/07/07: NTP to CDP authorized

11/07/07:  Awaiting Fire Marshal approval letter before 
project can advance to bidding phase

Renovation

168/007-05-2005   
Energy Savings

$1,470,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Herb Stonebrook$0.00 Final Design

Energy

168/007-01-2003   
Old Gym Update

$4,812,105.00 Lamar Dunn & Associates Bill Finney
Bill Edwards$4,257,000.00 Bidding Phase

Processing Contract
Bid date 10/31/07
11/08/07: Construction contract is in process

Renovation

168/007-04-2004   
Fire Alarm Sys Replace

$310,000.00 Lamar Dunn & Associates Stephanie Johnston
Bill Edwards$275,000.00 Bidding Phase

Renovation

168/007-04-2005   
Cottage HVAC Replc

$220,000.00 Kelso-Regen & Associates, Inc.
Four Seasons, Inc.

Stephanie Johnston
Bill Edwards$197,000.00 Active Construction 10/24/07: Construction NTP

Renovation

168/007-02-2003   
Renovation to Middle School

$2,900,214.00 Bullock Smith & Partners, Inc.
Southern Constructors, Inc.

Anne Martin
Bill Edwards$2,679,000.00 Substantially Complete

Renovation

168/007-03-2005   
Re-roof Phase 2

$500,000.00 Upland Design Group, Inc.
Henley Roofing Company, Inc.

Valerie Law
Jonathan Bailey$277,507.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 3/01/08

Re-roof

12 Projects ( Total Budgeted Cost of Projects )$18,507,319.00
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Tennessee School for the Blind
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

168/005-03-2007   
Campus Improvements

$2,524,200.00 Lyle-Cook-Martin Architects, Inc. Bill Finney
$2,236,850.00 Project Not Started

Awaiting NTP
10/29/07: Design Agreement executed

Renovation

168/005-01-2005-02
Gym Renovations-Phase 2

$975,256.00 Moody Nolan LTD, Inc. Valerie Law
Valerie Law$835,850.00 Project Not Started

Processing Contract
11/01/07: Design Agreement in process

Renovation

168/005-02-2007   
Electrical Upgrades

$975,000.00 Mayo Architecture Stephanie Johnston
$880,000.00 Project Not Started

Processing Contract
11/07/07: Design contract in signature process, to 
Comptroller's office 11/02/07

Renovation

168/005-01-2007   
Chiller Replacement

$150,000.00 n/a
n/a

Stephanie Johnston
$150,000.00 Active

Procure by General ServicesRenovation

168/005-02-2006   
Lending Library Relocation

$450,000.00 Mayo Architecture Bill Finney
Gisela Patteson$360,000.00 Construction Document Phase

New Construction

168/005-02-2005   
Energy Savings

$715,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Herb Stonebrook$715,000.00 Final Design

Energy

168/005-01-2005   
Gym Upgrade-Reroof

$1,340,000.00 Moody Nolan LTD, Inc.
Ragan Construction Co. DBA Southern 

Valerie Law
Valerie Law$401,000.00 Active Construction Project was revised by management.  This subscript is 

for roof.  Subscript 02 is for gym renovations.  Money 
was moved by management.  There is no subscript 01.

Re-roof

168/005-01-2006   
Exterior Wall Repairs

$820,000.00 C. A. Smith, P.C.
Mid-Continental Restoration Co., Inc.

Valerie Law
Valerie Law$742,500.00 Active Construction 10/29/07: Construction NTP, RSC 2/25/08

Renovation

8 Projects ( Total Budgeted Cost of Projects )$7,949,456.00

West Tennessee School for the Deaf
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

168/009-01-2007   
Roof Replacements

$460,000.00 Clark - Dixon Associates Valerie Law
Matthew McDivitt$401,000.00 Schematic Design

Re-roof

168/009-01-2006   
Fire Code Upgrade

$95,000.00 NJC, INC Stephanie Johnston
Matthew McDivitt$77,000.00 Bidding Phase

Renovation

168/009-01-2004   
New Rec & Phys Therapy Bldg

$1,840,000.00 Archimania
Allen Searcy Builder Contractor, Inc.

Bill Finney
Matthew McDivitt$1,592,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 6/28/08

New Construction

3 Projects ( Total Budgeted Cost of Projects )$2,395,000.00

$32,917,775.00Department Totals:  Projects  Valued  at31 ( Total Budgeted Cost of Projects )
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A  g  e  n  c  y    P  r  o  j  e  c  t    R  e  p  o  r  t

Tennessee Department of Environment and Conservation
2:28 PMFriday, November 16, 2007

Bicentennial Capitol Mall
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/124-01-2004   
Maintenance Upgrade

$2,849,137.00 Tuck Hinton Architects Nick DePalma
Jeff Fields$242,933.00 In Progress

Root ProjectRenovation

529/060-01-2007   
North Nashville Preparation

$2,000,000.00 Gobbell Hays Partners, Inc. Nick DePalma
$1,700,000.00 Schematic Design Demolition of structures for new Library and Archives

Demolition

126/124-01-2004-04
Phase 3 Maintenance

$790,000.00 Tuck Hinton Architects Nick DePalma
Jeff Fields$700,000.00 Bidding Phase Bid date 11/20/07

Renovation

126/124-01-2004-03
Maint Upgrade lll

$997,041.50 Tuck Hinton Architects
Baron + Dowdle Construction, L.L.C.

Nick DePalma
Jeff Fields$997,041.50 Substantially Complete 7/09/07:  Partial SC Certificate dated 6/01/07

Renovation

126/124-01-2004-02
Carillon Repairs

$100,000.00 The Verdin Company
n/a

Nick DePalma
Jeff Fields$84,137.00 Project Closed Out

Awaiting One-Year Corr InspRenovation

5 Projects ( Total Budgeted Cost of Projects )$6,736,178.50

Big Ridge State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/009-01-2005   
Campground Repairs

$885,000.00 Vaughn & Melton Hugh Gaston
New CA East TN$800,000.00 Bidding Phase 9/20/07:  Designer Supplement dated 9/18/07

Bid Date is 11/28/07

Renovation

126/009-01-2004   
Visitor Ctr ADA Upgrades

$165,000.00 Vaughn & Melton
Green Construction Co., Inc.

Hugh Gaston
Jonathan Bailey$112,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 9/10/07

Renovation

2 Projects ( Total Budgeted Cost of Projects )$1,050,000.00

Bledsoe Creek State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/012-01-2007   
Campground Upgrade

$900,000.00 Consolidated Technologies Hugh Gaston
$800,000.00 Design Started - Program Verifica Pre-design scheduled 11/02/07

Demolition

126/012-01-1998   
Campground Upgrade

$365,000.00 Gobbell Hays Partners, Inc.
Keystone Construction Services, LLC

Hugh Gaston
Jeff Fields$265,000.00 Substantially Complete

Renovation

126/012-01-2005   
Water System Upgrade

$375,000.00 Consolidated Technologies, Inc.
Kemp Brothers Construction Inc.

Hugh Gaston
Jeff Fields$325,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 5/18/08

Renovation

3 Projects ( Total Budgeted Cost of Projects )$1,640,000.00
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Booker T. Washington State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/010-01-2006   
Group Camp & Lodge Upgrade

$955,000.00 Planning Associates, Inc. Hugh Gaston
New CA East TN$840,000.00 Schematic Design 8/02/07:  Program approved, NTP to SDP authorized

SDP meeting set for 11/16/07

Renovation

1 Project ( Total Budgeted Cost of Projects )$955,000.00

Burgess Falls State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/011-01-1998   
Dam Repair

$1,745,000.00 Garver Engineers, LLC Hugh Gaston
Jeff Fields$1,562,000.00 Bidding Phase 11/09/07: Bid date is 12/11/07

10/25/07: Waiting for approval and bid date

Renovation

1 Project ( Total Budgeted Cost of Projects )$1,745,000.00

Cedars of Lebanon State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/015-01-2007   
Sewer Plant Replacement

$880,000.00 Stantec Consulting Stephanie Johnston
Jim Bryant$780,000.00 Design Started - Program Verifica 11/07/07: Design NTP

Renovation

1 Project ( Total Budgeted Cost of Projects )$880,000.00

Cordell Hull Birthplace
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/024-01-2006   
Artifact Storage Facility

$350,000.00 Lindsay & Maples Archts, Inc. Hugh Gaston
Bill Edwards$281,232.00 Design Development Phase 5/15/07: Program approved NTP to SDP authorized

8/30/07: SDP approved, NTP to DDP authorized

New Construction

1 Project ( Total Budgeted Cost of Projects )$350,000.00

Cumberland Mountain State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/030-01-2006-02
Bathhouse

$89,291.00 Neuhoff Taylor Architects PC Greg Steck
New CA East TN$89,291.00 Project Not Started Planning project only, no construction funding

Planning

126/030-01-2003   
Sewer Plant Replacement

$1,820,000.00 James + Associates Stephanie Johnston
New CA East TN$705,000.00 Schematic Design 6/11/07: Program approved, NTP to SDP authorized

Renovation

126/030-01-2006-01
Plaza & Parking

$785,709.00 Neuhoff Taylor Architects PC Hugh Gaston
New CA East TN$703,000.00 Design Development Phase

Renovation

3 Projects ( Total Budgeted Cost of Projects )$2,695,000.00
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Cumberland Scenic Trail State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/031-02-2006   
Installation of Four Bridges

$80,000.00 In House (Agency Resources)
In House (Agency Resourses)

Hugh Gaston
n/a$80,000.00 In Progress

New Construction

126/031-01-2007   
Viewing Platform

$5,000.00 In House (Agency Resources)
In House (Agency Resourses)

Hugh Gaston
n/a$5,000.00 In Progress Work to be accomplished by Tennessee Youth 

Conservation Corps with assistance from Departmental 
consultants.

New Construction

2 Projects ( Total Budgeted Cost of Projects )$85,000.00

David Crockett State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/033-01-2006   
New Cabins

$2,250,000.00 Hastings Architecture Associates Hugh Gaston
Jeff Fields$1,877,500.00 Schematic Design 6/01/07: Program approved, NTP to SDP authorized

New Construction

126/033-01-2005   
ADA Compliance Upgrade

$724,000.00 Moody Nolan LTD, Inc.
Saliba Construction Company, LLC

Hugh Gaston
Jeff Fields$605,000.00 Active Construction

Renovation

2 Projects ( Total Budgeted Cost of Projects )$2,974,000.00

Davy Crockett Birthplace State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/034-01-2007   
Storage at Campground Office

$2,500.00 In House (Agency Resources)
In House (Agency Resourses)

Hugh Gaston
n/a$2,500.00 In Progress

New Construction

1 Project ( Total Budgeted Cost of Projects )$2,500.00

Edgar Evins State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/018-01-2006   
Cabin Replace Unit C

$1,061,300.00 ArchiStructures, Inc. Hugh Gaston
Jeff Fields$878,115.00 Bidding Phase 5/30/07: SDP approved, NTP to DDP authorized

10/25/07: Bid date 11/15/07

Renovation

126/018-01-2005   
Cabins Upgrade

$1,055,000.00 Larry Woods & Associates
J R Shankle Construction Inc

Hugh Gaston
Jeff Fields$810,000.00 Substantially Complete

Renovation

2 Projects ( Total Budgeted Cost of Projects )$2,116,300.00

Page 3 of 8Prepared by Real Property Administration



Fall Creek Falls State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/036-01-2007   
Campground Upgrade

$2,310,000.00 ArchiStructures, Inc. Stephanie Johnston
Bill Edwards$2,100,000.00 Design Started - Program Verifica

Awaiting NTP
10/11/07: Designer Agreement executed

Demolition

126/036-01-2006   
Cabin Replacement

$258,500.00 Planning Associates, Inc.
J. A. Sergio & Sons, Inc.

Hugh Gaston
Jeff Fields$208,000.00 Active Construction 10/25/07: Substantial Completion expected 11/09/07

Renovation

126/036-01-2005   
Campground Upgrade

$1,830,000.00 ArchiStructures, Inc.
J. A. Sergio & Sons, Inc.

Hugh Gaston
Jeff Fields$1,675,000.00 Active Construction 7/09/07:  Partial Substantial Completion Certificate 

issued at 7/02/07

Renovation

3 Projects ( Total Budgeted Cost of Projects )$4,398,500.00

Fort Pillow State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/038-01-2007   
Campground Upgrade

$865,000.00 TLM Associates, Inc. Greg Steck
Matthew McDivitt$765,000.00 Project Not Started

Processing ContractDemolition

126/038-01-2004   
Picnic Shelter/Bathhouse Replac

$176,510.00 Architecture, Inc. Greg Steck
Matthew McDivitt$146,848.00 Construction Document Phase Project funded by insurance claim

11/13/07: Proceeding to bid phase

Renovation

2 Projects ( Total Budgeted Cost of Projects )$1,041,510.00

Harrison Bay State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/048-01-2003-01
Sewer System Replacement

$987,000.00 Hamilton County Waste Water Treatme
Hamilton County Waste Water Treatme

Hugh Gaston
Tim Shelton$0.00 Active Construction Project design/construction by Hamilton County Waste 

Water Treatment Authority

Hazardous Material

126/048-01-2005   
Marina Anchorage Sys

$872,300.00 Consolidated Technologies
Straight Line Masonry, Inc.

Hugh Gaston
Tim Shelton$709,000.00 Active Construction Pre-construction 10/30/07

Construction NTP 11/01/07, contract duration 154 days

Renovation

2 Projects ( Total Budgeted Cost of Projects )$1,859,300.00
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Henry Horton State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/051-01-2007   
Campground-Bathhouses Upgra

$600,000.00 Hastings Architecture Associates Hugh Gaston
Jeff Fields$520,000.00 Design Started - Program Verifica 9/20/07:  Designer Agreement dated 9/14/07

11/01/07: Design NTP

Renovation

126/051-02-2006   
Pro Shop Upgrade

$956,475.00 Jack Freeman & Associates Hugh Gaston
Jeff Fields$845,000.00 Bidding Phase Bid date 11/15/07

Prebid conference held 11/06/07

Renovation

126/051-02-2004   
Upgrade Golf Course Irrigation 

$1,480,000.00 Littlejohn Engineering Assoc.
Baron + Dowdle Construction, L.L.C.

Hugh Gaston
Jeff Fields$1,350,000.00 Construction Closed Out

Renovation

126/051-01-2005   
Water System Upgrade

$545,000.00 Hethcoat & Davis, Inc.
Crowder Construction Group, LLC

Hugh Gaston
Jeff Fields$387,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 11/19/07

Renovation

4 Projects ( Total Budgeted Cost of Projects )$3,581,475.00

Johnsonville State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/004-01-2007   
Welcome Center

$1,390,000.00 Jack Freeman & Associates Hugh Gaston
$1,610,000.00 Project Not Started

Processing Contract
9/27/07:  Designer Agreement executed
11/06/07: Program under development, delayed

New Construction

1 Project ( Total Budgeted Cost of Projects )$1,390,000.00

Montgomery Bell State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/054-02-2006   
City Sewer Connection

$865,000.00 Littlejohn Engineering Assoc. Stephanie Johnston
Jeff Fields$760,000.00 Schematic Design 6/05/07: Program approved, NTP to SDP authorized

Renovation

126/054-01-2006   
Replace Pro Shop & Restrooms

$1,835,000.00 Michael Emrick, AIA, Office of Hugh Gaston
Jeff Fields$1,565,000.00 Design Development Phase 6/26/07:  Program approved, NTP to SDP authorized

Renovation

126/054-01-2005   
Replace Cabins

$2,190,000.00 Larry Woods & Associates Hugh Gaston
Jeff Fields$1,893,000.00 Construction Document Phase 10/25/07: RPA second CDP review in progress

New Construction

3 Projects ( Total Budgeted Cost of Projects )$4,890,000.00

Panther Creek State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/072-01-2007   
Observation Platform

$46,000.00 In House (Agency Resources)
In House (Agency Resourses)

Hugh Gaston
n/a$46,000.00 In Progress

New Construction

1 Project ( Total Budgeted Cost of Projects )$46,000.00
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Paris Landing State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/075-01-2002-01
Marina Breakwater

$789,335.00 Burr & Cole Consulting Engineers Greg Steck
Jeff Fields$687,000.00 Schematic Design

Renovation

126/075-01-2005   
Golf Cart Stor Bldg/Restrms

$565,000.00 Buchart-Horn, Inc. Greg Steck
Jeff Fields$511,335.00 Design Development Phase

New Construction

126/075-01-2004   
Marina Upgrade - Phase 2

$1,775,000.00 Maffett-Stamps PLLC
Cleaver Construction Co, Inc.

Hugh Gaston
Jeff Fields$1,585,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 1/20/08

Renovation

126/075-01-1999   
Kitchen Upgrade & Expansion

$1,840,000.00 Larry Woods & Associates
McKinney Construction Co., Inc.

Hugh Gaston
Jeff Fields$1,570,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 11/03/07

Renovation

4 Projects ( Total Budgeted Cost of Projects )$4,969,335.00

Pickwick Landing State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/079-01-2007   
Raze Old Inn / Add Cabins

$4,520,000.00 Hart Freeland Roberts, Inc. Greg Steck
$3,910,000.00 Project Not Started

Renovation

126/079-01-2006   
ADA Upgrade

$635,000.00 Self-Tucker Architects, Inc. Greg Steck
Matthew McDivitt$560,000.00 Design Development Phase 5/28/07:  Program approved, NTP to SDP authorized

Renovation

126/079-02-2006   
Marina Upgrade

$3,425,000.00 Burr & Cole Consulting Engineers Greg Steck
Matthew McDivitt$3,100,000.00 Design Development Phase 8/30/07: SDP approved, NTP to DDP authorized

Renovation

3 Projects ( Total Budgeted Cost of Projects )$8,580,000.00

Radnor Lake State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/098-01-2005   
Dam Upgrades

$495,000.00 Garver Engineers, LLC
Watershed Services, Inc.

Hugh Gaston
Jeff Fields$418,000.00 Active Construction

Renovation

1 Project ( Total Budgeted Cost of Projects )$495,000.00

Reelfoot Lake State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/084-02-2007   
Inn and Walkways Upgrades

$2,015,000.00 Burr & Cole Consulting Engineers Greg Steck
Matthew McDivitt$1,800,000.00 Project Not Started Phase II of project

Renovation

126/084-01-2007   
Picnic Shelter Replacement

$120,000.00 Architecture, Inc. Greg Steck
Matthew McDivitt$97,000.00 Schematic Design Insurance project

New Construction

126/084-01-2004   
Inn Upgrade

$1,745,000.00 Architecture, Inc. Greg Steck
Matthew McDivitt$1,585,000.00 Design Development Phase Phase I of project

Renovation

3 Projects ( Total Budgeted Cost of Projects )$3,880,000.00
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Roan Mountain State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/086-02-2005   
Swimming Pool Upgrade

$1,025,000.00 Planning Associates, Inc.
Walter Rice Construction Co Inc

Hugh Gaston
Bill Edwards$720,000.00 Substantially Complete

Renovation

1 Project ( Total Budgeted Cost of Projects )$1,025,000.00

Rock Island State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/087-01-2004   
Sewer Plant Replacement

$979,200.00 Littlejohn Engineering Assoc.
W.O. Construction Company, Inc.

Hugh Gaston
Jeff Fields$802,000.00 Substantially Complete

New Construction

1 Project ( Total Budgeted Cost of Projects )$979,200.00

Rustic Lodge
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/110-01-2007   
Program

$175,000.00 Artech Design Group Howard Symons
$0.00 In Progress

Planning

1 Project ( Total Budgeted Cost of Projects )$175,000.00

Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/000-03-2006   
Exhibit Space Upgrade

$1,085,000.00 Howard Symons
$960,000.00 Project Not Started Dunbar Cave-Radnor Lake-Sycamore Shoal

Renovation

126/000-02-2005   
New Playgrounds & Equip

$655,000.00 In House (Agency Resources) Hugh Gaston
n/a$655,000.00 In Progress

Procure by General ServicesPurchasing Contract

126/000-01-2005   
Small Projects

$450,000.00 In House (Agency Resources)
In House (Agency Resourses)

Hugh Gaston
$450,000.00 In Progress

Procure by General ServicesPurchasing Contract

126/000-03-2005   
Energy Savings Proj #2

$1,349,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Herb Stonebrook$1,317,300.00 Final Design

Energy

126/000-03-2004   
ESPC Delivery Order #3

$1,940,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Jim Bryant$1,940,000.00 Active Construction Henry Horton/Pinson Mounds State Park

Energy

126/000-08-2005   
Energy Savings Proj #1

$1,000,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bill Bauer
Herb Stonebrook$1,000,000.00 Substantially Complete

Energy

6 Projects ( Total Budgeted Cost of Projects )$6,479,000.00
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Tims Ford State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/092-01-2007   
Campground Upgrade

$1,870,000.00 Planning Associates, Inc. Hugh Gaston
Bill Edwards$1,690,000.00 Design Started - Program Verifica 10/09/07: Designer Agreement executed

Pre-design set for 11/21/07

Demolition

126/092-01-2006   
Visitor Center Park Office

$828,000.00 Neuhoff Taylor Architects PC Hugh Gaston
Bill Edwards$710,000.00 Design Development Phase 5/29/07: Program approved, NTP to SDP authorized

10/11/07:  Approval to extend required DDP date to 
11/02/07

New Construction

2 Projects ( Total Budgeted Cost of Projects )$2,698,000.00

Warriors Path State Park
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

126/096-02-2007   
Install Tree House

$498,560.00 In House (Agency Resources)
In House (Agency Resourses)

Hugh Gaston
$498,560.00 In Progress Parks Friend Group will purchase and install Tree 

House.  Fitts will review & approve design.

New Construction

126/096-01-2007   
Site Improvements

$220,000.00 Tennessee Dept of Transportation Hugh Gaston
New CA East TN$220,000.00 In Progress TDOT will do design and work.

10/25/07: Work to begin week of 11/05/07

Renovation

126/096-01-2005   
Playground Improve

$625,000.00 Barge Waggoner Sumner & Cannon
J.A. Street & Associates, Inc.

Hugh Gaston
Jonathan Bailey$440,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 11/12/07

Renovation

126/096-01-2005-01
Landscape for Playground

$125,000.00 Barge Waggoner Sumner & Cannon
Peters General Contractors

Hugh Gaston
Jonathan Bailey$113,150.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 1/03/08

New Construction

126/096-01-2004   
Pool Upgrade

$1,220,000.00 Planning Associates, Inc.
Walter Rice Construction Co Inc

Hugh Gaston
Jonathan Bailey$1,088,037.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 7/21/07

Renovation

5 Projects ( Total Budgeted Cost of Projects )$2,688,560.00

$70,404,858.50Department Totals:  Projects  Valued  at67 ( Total Budgeted Cost of Projects )
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A  g  e  n  c  y    P  r  o  j  e  c  t    R  e  p  o  r  t

Tennessee Department of General Services
2:37 PMFriday, November 16, 2007

900 & 1000 Second Avenue
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/000-07-2003   
Carpet Replacement 

$725,000.00 In House (Agency Resources) Nick DePalma
Gisela Patteson$725,000.00 Active Construction Project was subscript 01 and was changed to root by 

SBC Meeting on July 12, 2007.  Direct Order Contract.

Renovation

1 Project ( Total Budgeted Cost of Projects )$725,000.00

Andrew Jackson Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/073-01-2004   
Elevator Upgrade

$1,535,000.00 Moody Nolan LTD, Inc.
KONE, Inc.

Doug Freeman
Tim Shelton$1,381,200.00 Construction Closed Out

Awaiting One-Year Corr InspRenovation

1 Project ( Total Budgeted Cost of Projects )$1,535,000.00

Andrew Johnson Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 07/08
Interior Renovation Planning

$350,000.00 Nick DePalma
Gisela Patteson$0.00 Project Not Started 11/06/07:  Will bring forward at Dec 07 SBC meeting

Planning

529/078-01-2007   
Server Room Upgrade

$550,000.00 Kline Swinney Associates Nick DePalma
$250,000.00 Design Started - Program Verifica

Renovation

2 Projects ( Total Budgeted Cost of Projects )$900,000.00
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Capitol Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/000-16-2006   
Bicycle Storage Lockers & Rack

$58,800.00 Moody Nolan LTD, Inc.
Middle 10 Contractors, LLC

Doug Freeman
Tim Shelton$37,400.00 Substantially Complete Substantial Completion 10/26/07

New Construction

460/001-01-2003   
State Govern Security Improve

$600,000.00 Fowlkes Associate Archts Bob Qualey
Gisela Patteson$88,500.00 Construction Closed Out As of 11/07/07, Designer is not closed out

Renovation

529/000-01-2003-02
JKPolk, A.Johnson, D.Crockett-

$1,000,000.00 Siemens Bldg Technologies Inc.
Siemens Bldg Technologies Inc.

Bill Bauer
Tim Shelton$1,000,000.00 Construction Closed Out

Energy

529/000-01-2003-01
JK Polk, A.Johnson, D.Crockett-

$3,998,000.00 Siemens Bldg Technologies Inc.
Siemens Bldg Technologies Inc.

Bill Bauer
Tim Shelton$3,998,000.00 Construction Closed Out

Awaiting One-Year Corr InspEnergy

529/045-03-2000-12
Nashville State Parking Study

$100,000.00 Gresham, Smith and Partners Howard Symons
$0.00 Project Closed Out

Study

5 Projects ( Total Budgeted Cost of Projects )$5,756,800.00

Chattanooga Client Services Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/005-02-2006   
Reroof

$306,000.00 Artech Design Group Brewer Evans
New CA East TN$275,000.00 Schematic Design 10/30/07: Program approved, NTP to combined 

SDP/DDP authorized
10/25/07: Completion expected 7/2008

Re-roof

1 Project ( Total Budgeted Cost of Projects )$306,000.00

Chattanooga State Office Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 06/07
7th Floor Cooling

$161,000.00 Bob Qualey
New CA East TN$0.00 Cancelled

Ready for Archives
10/3/107: Per B.Qualey, agency will not bring forward-
cancel

Renovation

Budgeted - FY 06/07
Air Handler #1 Update

$215,000.00 Stephanie Johnston
New CA East TN$0.00 Cancelled

Ready for Archives
10/31/07: Per B.Qualey, agency will not bring forward-
cancel

Renovation

520/001-01-2003-01
Exterior Stabilization-Phase 2

$860,000.00 Artech Design Group Nick DePalma
New CA East TN$860,000.00 Construction Document Phase Life safety issue, stone falling off building

9/10/07: DDP approved, NTP to CDP authorized
11/01/07: Phase 2 to be completed Winter of 2009

Renovation

520/001-01-2003   
Exterior Stabilization

$1,750,000.00 Artech Design Group
Total Building Maintenance, Inc.

Nick DePalma
Tim Shelton$1,550,000.00 Active Construction

Renovation

4 Projects ( Total Budgeted Cost of Projects )$2,986,000.00
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Citizens Plaza Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/076-01-2006   
Interior Renov - 2 Floors

$3,500,000.00 Street Dixon Rick Architecture Bob Qualey
Tim Shelton$2,200,000.00 Design Development Phase 11/07/07: Project expected to be complete by 3/2009

Renovation

529/076-01-2005   
Interior Renov- Ph 1

$4,000,000.00 Kline Swinney Associates
Shankle-Lind, LLC.

Doug Freeman
Tim Shelton$2,560,000.00 Active Construction 10/25/07: Project held up by Asst. Commissioner, 

expected to be complete 1/01/08

Renovation

2 Projects ( Total Budgeted Cost of Projects )$7,500,000.00

Cordell Hull Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 06/07
Exterior Upgrade

$665,000.00 Bob Qualey
Gisela Patteson$0.00 Cancelled

Ready for Archives
10/31/07: Per B.Qualey, agency will not bring forward-
cancel

Renovation

Budgeted - FY 06/07
Line Roof Drains

$280,000.00 Bob Qualey
Gisela Patteson$0.00 Cancelled

Ready for Archives
10/31/07: Per B.Qualey, agency will not bring forward-
cancel

Renovation

2 Projects ( Total Budgeted Cost of Projects )$945,000.00

Data Centers
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/031-01-2007   
New Building and Backup Facil

$44,000,000.00 Nick DePalma
Tim Shelton$35,700,000.00 Project Not Started

RFQ in Progress
Critical need
Nashville & Smyrna
Project (both buildings) will be completed Fall 2009

New Construction

529/031-01-2006   
UPS Syst Replacement

$1,031,000.00 SSOE, Inc.
Wolfe and Travis Electric Company

Stephanie Johnston
Gisela Patteson$949,686.00 Active Construction

Renovation

2 Projects ( Total Budgeted Cost of Projects )$45,031,000.00

Davy Crockett Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 07/08
Interior Renovation Planning

$350,000.00 Nick DePalma
Gisela Patteson$0.00 Project Not Started 11/06/07: Will bring forward at Dec 07 SBC meeting

Planning

529/077-01-2006   
Emergency Repairs

$3,000,000.00 Gobbell Hays Partners, Inc. Greg Steck
Tim Shelton$2,470,000.00 Construction Document Phase

ON HOLD
11/07/07:  Commissioner is not allowing project to be 
executed.  Project on hold

Renovation

2 Projects ( Total Budgeted Cost of Projects )$3,350,000.00
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Donnelley J. Hill Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/003-01-2004   
Plaza Upgrade

$2,000,000.00 Askew Nixon Ferguson Architects Bob Qualey
Matthew McDivitt$1,650,000.00 Construction Document Phase 11/07/07: Project expected to be complete by 12/2008

Renovation

460/003-01-2005   
Reroof

$255,000.00 Self-Tucker Architects, Inc.
Jessie Bryant Roofing

Bob Qualey
Ron Sabelhaus$220,000.00 Construction Closed Out As of 11/13/07, Designer not closed out

Re-roof

2 Projects ( Total Budgeted Cost of Projects )$2,255,000.00

Foster Avenue Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 06/07
Parking Lot Upgrade

$250,000.00 Bob Qualey
$0.00 Cancelled

Ready for Archives
10/31/07: Per B. Qualey, agency will not bring forward-
cancel

Demolition

Budgeted - FY 06/07
Renovation Project 1

$1,000,000.00 Nick DePalma
$0.00 Cancelled

Ready for Archives
Per N.DePalma, agency will not bring forward-cancel

Renovation

529/021-01-2007   
Cooper Hall Interior Renovation

$400,000.00 n/a
n/a

Nick DePalma
$250,000.00 Active Construction Direct Order Contract

Phase 1 of 3 phases

Renovation

529/021-02-2004   
Master Plan

$1,500,000.00 Tuck Hinton Architects
n/a

Nick DePalma
n/a$0.00 Construction Closed Out

Study

4 Projects ( Total Budgeted Cost of Projects )$3,150,000.00

James K. Polk Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/075-01-2007   
Fire Panel Circuits Update

$206,000.00 Lockwood Greene Engineers, Inc. Stephanie Johnston
Gisela Patteson$183,506.40 Design Started - Program Verifica 10/25/07:  Project completion expected 12/2008

Renovation

529/075-01-2004   
State Museum-Interior Damage 

$1,300,000.00 Moody Nolan LTD, Inc. Nick DePalma
Gisela Patteson$0.00 In Progress

Root ProjectRenovation

Budgeted - FY 06/07
Interior Renov - TDOT Floors

$3,500,000.00 Bob Qualey
Gisela Patteson$0.00 Cancelled

Ready for Archives
Per N.DePalma, agency will not bring project forward-
cancel

Renovation

529/075-01-2002-02
Int Renov - 9th Flr

$1,788,242.00 Jack Freeman & Associates, P.C. Bob Qualey
Tim Shelton$1,150,000.00 Design Started - Program Verifica

ON HOLD
11/01/07: Project on hold until two tenant floors can be 
located to lease space, per N. DePalma

Renovation

529/075-02-2004   
Int Renov - Flrs 4, 5 & 6

$4,380,000.00 Jack Freeman & Associates Bob Qualey
Tim Shelton$2,970,000.00 Schematic Design

ON HOLD
11/01/07: Project on hold until two tenant floors can be 
located to lease space, per N.DePalma

Renovation

529/075-01-2004-07
State Museum Inter Exhibit Rep

$345,000.00 Moody Nolan LTD, Inc.
1220 Exhibits

Nick DePalma
Gisela Patteson$345,000.00 Substantially Complete

Renovation

529/075-01-2003-01
Emergency Generator

$665,000.00 SSOE, Inc.
John Bouchard & Sons Co.

Nick DePalma
Gisela Patteson$650,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 2/13/08

Renovation

7 Projects ( Total Budgeted Cost of Projects )$12,184,242.00
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John Sevier Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/070-01-2006   
Reroof

$257,000.00 The Larkin Group Brewer Evans
Tim Shelton$231,000.00 Design Started - Program Verifica 10/25/07: Completion expected 5/2008

Re-roof

1 Project ( Total Budgeted Cost of Projects )$257,000.00

Legislative Plaza
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/045-03-2000-10
Space Study & Plan

$100,000.00 Gresham, Smith and Partners Howard Symons
$0.00 In Progress

Study

529/045-01-2007   
Accessibility Improvements

$2,075,000.00 Moody Nolan LTD, Inc.
Baron + Dowdle Construction, L.L.C.

Nick DePalma
Gisela Patteson$1,500,000.00 Active Construction 6/04/07:  Program approved, NTP to SDP authorized

6/18/07:  SDP approved, NTP to DDP authorized
10/09/07: Designer Supplement executed
10/24/07: Construction NTP, contract duration 314 days

Renovation

529/045-01-2006   
Bollards & Entrance

$1,000,000.00 Thomas & Miller, Architects
Rock City Construction Co., Inc.

Nick DePalma
Gisela Patteson$440,000.00 Active Construction 10/25/07: Project expected to complete 12/2007

Renovation

529/045-01-2002   
Exterior Upgrade

$9,290,000.00 Thomas, Miller & Partners
Bell & Associates Construction

Nick DePalma
Gisela Patteson$8,486,000.00 Substantially Complete Note in PITS said this contract is open for another year 

with $100 left for contractor payment.

Renovation

529/045-03-2000-09
Renov Comm Rms 29, 30, 31-P

$914,000.00 Fowlkes Associate Archts
Bell & Associates Construction

Nick DePalma
Gisela Patteson$914,000.00 Construction Closed Out

Renovation

529/045-03-2000-06
Committee Rms Phase 1

$1,083,000.00 Fowlkes Associate Archts
Bell & Associates Construction

Nick DePalma
Gisela Patteson$1,083,000.00 Construction Closed Out

Renovation

529/045-03-2000-07
Elevator Modernization

$2,362,000.00 Fowlkes Associate Archts
Nashville Machine Company, Inc.

Nick DePalma
Gisela Patteson$2,362,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 12/20/07

Renovation

7 Projects ( Total Budgeted Cost of Projects )$16,824,000.00

Lowell Thomas State Office Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

523/060-01-2002   
Phase 2 - Renovation

$8,660,000.00 Anderson Vaughan Architects
Watlington Brothers, Inc.

Nick DePalma
Matthew McDivitt$5,785,000.00 Substantially Complete

Renovation

1 Project ( Total Budgeted Cost of Projects )$8,660,000.00

New Consolidated Training Facility
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 06/07
Planning

$500,000.00 Howard Symons
$0.00 In Progress

Planning

1 Project ( Total Budgeted Cost of Projects )$500,000.00
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New State Museum
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/075-03-2005   
Initial Planning

$600,000.00 Nick DePalma
$0.00 In Progress $2,500,000 Unallocated - $2,500,000 has not been 

added to project

Planning

1 Project ( Total Budgeted Cost of Projects )$600,000.00

R.S. Gass Complex
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/020-01-2007   
HVAC Upgrade

$720,000.00 I.C. Thomasson Associates, Inc.
John Bouchard & Sons Co.

Stephanie Johnston
Jim Bryant$647,583.00 Active Construction 10/25/07: Expected completion 12/2007

Renovation

1 Project ( Total Budgeted Cost of Projects )$720,000.00

Rachel Jackson Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/013-01-2001-02
Flatwire & Carpet Replacement

$3,010,000.00 Fowlkes Associate Archts
Robert S. Biscan & Company

Doug Freeman
Gisela Patteson$1,606,000.00 Active Construction 10/25/07: Project expected to complete 12/2007

Demolition

1 Project ( Total Budgeted Cost of Projects )$3,010,000.00

State Capitol
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/005-01-2005   
Mech/Elec Upgrade Pre-Plannin

$500,000.00 Smith Seckman Reid, Inc. Nick DePalma
n/a In Progress 11/01/07: Awaiting executive approval for 

advancement of project

Planning

529/005-02-2003   
Emerg Elec Repairs

$2,420,000.00 SSOE, Inc.
Wolfe & Travis Electric Co.

Bob Qualey
Tim Shelton$2,165,000.00 Active Construction 10/29/07: Construction NTP

11/01/07: Project will be completed Fall 2008

Renovation

529/005-01-2004-01
Window Repair

$920,000.00 Fowlkes Associate Archts
Leatherwood, Inc.

Valerie Law
Gisela Patteson$900,000.00 Active Construction 10/25/07: Project expected to complete 12/2007

Renovation

529/005-01-2004   
Exterior Terrace Repairs

$1,650,000.00 Fowlkes Associate Archts
Mid-Continental Restoration Co., Inc.

Nick DePalma
Gisela Patteson$1,380,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 10/09/07

Renovation

4 Projects ( Total Budgeted Cost of Projects )$5,490,000.00
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State Library & Archives 
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/043-01-2007   
HVAC System Upgrade

$298,000.00 Branham & Lloyd, LLC Bob Qualey
Gisela Patteson$261,926.50 Project Not Started

Processing Contract
11/06/07: Contract is working

Renovation

529/043-01-2005   
New Facility - Planning

$1,491,350.00 JV Tuck Hinton Arch. & Thomas, Mille Nick DePalma
$0.00 In Progress

Planning

529/043-02-2007   
Repair Roof

$150,000.00 Nick DePalma
$0.00 In Progress Direct Order Contract.  Design services will be in-house 

with departmental consultants.

Re-roof

529/043-01-2004   
Fac Development Plan Update

$30,000.00 The CFP Group
n/a

Howard Symons
$0.00 Substantially Complete

Study

529/043-02-2003   
Exterior Stabilization

$244,000.00 Hart Freeland Roberts, Inc.
WASCO, Inc.

Doug Freeman
Gisela Patteson$216,500.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 12/21/07

Renovation

5 Projects ( Total Budgeted Cost of Projects )$2,213,350.00

State Records Management Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/000-15-2006   
PrePlan

$250,000.00 McFarlin Huitt Architect Howard Symons
$0.00 In Progress

Planning

1 Project ( Total Budgeted Cost of Projects )$250,000.00

State Supreme Court Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/074-02-2005   
Addition & Renovation Preplan

$500,000.00 JV Everton Oglesby Architects PLLC / Nick DePalma
Tim Shelton$0.00 Substantially Complete

Planning

529/074-01-2005   
ADA Improvements

$500,000.00 Street Dixon Rick Architecture
Heffington Construction Co.

Nick DePalma
Gisela Patteson$429,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 3/11/08

Renovation

2 Projects ( Total Budgeted Cost of Projects )$1,000,000.00

Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/000-05-2005   
Various Facilities-State Govern 

$300,000.00 n/a Bob Qualey
Gisela Patteson$300,000.00 Cancelled

Ready for Archives
Per Bob Qualey, this was a grant that expired

Purchasing Contract

460/000-04-2005   
Various Facilities-State Govern 

$370,000.00 Centric Architects Bob Qualey
Matthew McDivitt$370,000.00 Cancelled

Ready for Archives
Per Bob Qualey, this is a grant that expired

Purchasing Contract

2 Projects ( Total Budgeted Cost of Projects )$670,000.00
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Tennessee Executive Residence
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

460/028-01-2007   
Improvements

$3,860,000.00 The Tennessee Residence Foundation Alan Robertson
Gisela Patteson$0.00 Schematic Design

Renovation

460/028-01-2005   
New Security Facility

$650,000.00 Kennon Taylor Architects PLLC Alan Robertson
Gisela Patteson$550,000.00 Design Development Phase 9/20/07:  Designer Supplement dated 9/18/07

New Construction

460/028-01-2006   
Conservation Hall

$4,000,000.00 Alan Robertson
Gisela Patteson$3,410,000.00 Bidding Phase

New Construction

460/028-01-2002-03
Maintenance Renovations

$8,150,000.00 Hart Freeland Roberts, Inc.
Powell Building Group; Div of PCC

Alan Robertson
Gisela Patteson$4,916,500.00 Active Construction

Renovation

4 Projects ( Total Budgeted Cost of Projects )$16,660,000.00

Tennessee Performing Arts Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/075-02-2007   
Facilities Maintenance

$300,000.00 n/a Nick DePalma
$300,000.00 In Progress

Grant

1 Project ( Total Budgeted Cost of Projects )$300,000.00

Tennessee Preparatory School
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 06/07
Fire Alarm Sys Upgrades

$770,000.00 Bob Qualey
$0.00 Cancelled

Ready for Archives
10/31/07: Per B.Qualey, Agency will not bring forward-
Cancel

Renovation

1 Project ( Total Budgeted Cost of Projects )$770,000.00
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Tennessee Tower
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/079-03-2007   
28th Floor Air Handler Replace

$600,000.00 I.C. Thomasson Associates, Inc. Bob Qualey
Tim Shelton$528,000.00 Project Not Started

Processing Contract
11/06/07: Contract is working
11/07/07: Project expected to be complete 12/2008

Renovation

529/079-01-2005   
Decoupling

$1,310,000.00 n/a Nick DePalma
$1,310,000.00 In Progress In conjuction with Metro Government

No Designer required

Renovation

529/079-02-2007   
Exterior Renovation

$14,550,000.00 JV TLC Engineering/Jack Freeman & A Nick DePalma
Tim Shelton$13,000,000.00 Schematic Design Existing leaks a problem

11/01/07: Project will be completed by late summer 
2009

Renovation

529/079-01-2006   
OIR Tenant Renovation-2nd Flo

$2,000,000.00 SSOE, Inc. Bob Qualey
Tim Shelton$1,100,000.00 Design Development Phase 11/13/07: Program now uncertain

11/07/07:  Project expected to be complete by 3/2009

Renovation

529/079-01-2007   
State Training Center

$850,000.00 In House (Agency Resources) Nick DePalma
Tim Shelton$600,000.00 Active Construction Direct Order Contract

Renovation

529/079-02-2005   
Exterior Upgrades Preplanning

$200,000.00 Jack Freeman & Associates Nick DePalma
Tim Shelton$0.00 Substantially Complete 11/01/07: Project complete per N.DePalma

Planning

529/079-01-1995-10
Phase III

$9,213,645.00 JV Jack Freeman/Smith-Seckman
Robert S. Biscan & Company

Nick DePalma
Tim Shelton$7,633,361.00 Construction Closed Out

Awaiting One-Year Corr Insp
6/15/07: YE Warranty Inspection for Purchasing Area, 
Second Floor Elevator Lobby, Conference Room 328 
performed

Renovation

7 Projects ( Total Budgeted Cost of Projects )$28,723,645.00

$173,272,037.00Department Totals:  Projects  Valued  at75 ( Total Budgeted Cost of Projects )
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A  g  e  n  c  y    P  r  o  j  e  c  t    R  e  p  o  r  t

Tennessee Department of Health
2:38 PMFriday, November 16, 2007

Columbia Regional Health Office
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

408/003-01-2007   
HVAC Upgrade

$238,000.00 Dunning-Martin Engineers Bob Qualey
$200,860.00 Project Not Started 11/06/07: Change Designer, selection referred to 

subcommittee
11/07/07: Project expected to be complete by 8/2008

Renovation

1 Project ( Total Budgeted Cost of Projects )$238,000.00

East Tennessee Regional Health Office
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

408/001-01-2007   
HVAC Upgrade

$175,000.00 Dunning-Martin Engineers Bob Qualey
New CA East TN$145,200.00 Project Not Started 11/06/07: Change Designer, selection referred to 

subcommittee
11/07/07: Project expected to be complete 8/2008

Renovation

1 Project ( Total Budgeted Cost of Projects )$175,000.00

Shelby County Regional Forensic Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

400/000-01-2005-01
New Facility

$13,250,000.00 Buchart-Horn, Inc. Nick DePalma
Ron Sabelhaus$0.00 Design Started - Program Verifica 11/13/07:  Waiting on City to select site

New Construction

1 Project ( Total Budgeted Cost of Projects )$13,250,000.00

Southwest Tennessee Regional Health Lab
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

408/005-01-2002   
Renovate Regional Health Lab

$3,460,000.00 Pickering Firm, Inc. Bob Qualey
Ron Sabelhaus$1,705,000.00 Design Development Phase

Renovation

1 Project ( Total Budgeted Cost of Projects )$3,460,000.00
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Upper Cumberland Regional Health Facility
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

408/009-01-2004   
New Facility

$14,900,000.00 JV Thomas Miller/Upland Design Bob Qualey
Tim Shelton$10,244,850.00 Construction Document Phase 11/07/07: Project expected to be complete by 9/2009

New Construction

1 Project ( Total Budgeted Cost of Projects )$14,900,000.00

$32,023,000.00Department Totals:  Projects  Valued  at5 ( Total Budgeted Cost of Projects )
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A  g  e  n  c  y    P  r  o  j  e  c  t    R  e  p  o  r  t

 Tennessee Historical Commission
2:39 PMFriday, November 16, 2007

Alex Haley Boyhood Home
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/016-01-1994-01
New Interpretative Center

$1,810,000.00 Williamson Pounders, Architects
Windham & McDonald Construction C

Greg Steck
Matthew McDivitt$913,000.00 Active Construction

New Construction

1 Project ( Total Budgeted Cost of Projects )$1,810,000.00

Carter House
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/008-01-2006   
New Visitor's Center

$1,250,000.00 Scott H Wilson Architects LLC Greg Steck
Jeff Fields$880,000.00 Design Development Phase 8/09/07:  SDP approved, NTP to DDP authorized

New Construction

1 Project ( Total Budgeted Cost of Projects )$1,250,000.00

Chester Inn-Tipton Haynes-Rock Mount
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/000-01-2007   
Exhibit Upgrade

$1,147,000.00 Natural Concepts Greg Steck
New CA East TN$1,030,000.00 Project Not Started 3 Budgeted 07/08 projects were combined by July 12, 

2007 SBC meeting.

Renovation

1 Project ( Total Budgeted Cost of Projects )$1,147,000.00

Clover Bottom Mansion 
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/019-01-2007   
Exterior Upgrade

$600,000.00 Fowlkes Associate Archts Bob Qualey
$510,000.00 Project Not Started

Awaiting NTP
Design contract executed, design kick-off 11/16/07

Renovation

1 Project ( Total Budgeted Cost of Projects )$600,000.00

Halbrook Hotel
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/023-01-1994   
Renovations to Interpretative Ce

$1,627,721.00 Michael Emrick, AIA, Office of
Rock City Construction Co., Inc.

Greg Steck
Jeff Fields$1,401,300.00 Active Construction

Renovation

1 Project ( Total Budgeted Cost of Projects )$1,627,721.00

Page 1 of 2Prepared by Real Property Administration



National Civil Rights Museum
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/020-01-2007   
Maintenance Repairs & Improve

$200,000.00 Doug Freeman
Matthew McDivitt$200,000.00 In Progress

Grant

160/020-01-2005-01
Maint Upgrade-Phase II

$376,000.00 Keith Kays Architect Doug Freeman
Matthew McDivitt$335,000.00 Bidding Phase Bid date set for 12/06/07

Renovation

160/020-01-2005   
Maint Upgrade

$680,000.00 Keith Kays Architect
B Four Plied, Inc.

Doug Freeman
Ron Sabelhaus$418,000.00 Construction Closed Out As of 11/14/07, Designer not closed out

Renovation

3 Projects ( Total Budgeted Cost of Projects )$1,256,000.00

$7,690,721.00Department Totals:  Projects  Valued  at8 ( Total Budgeted Cost of Projects )
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A  g  e  n  c  y    P  r  o  j  e  c  t    R  e  p  o  r  t

Tennessee Department of Labor and Workforce Development
2:40 PMFriday, November 16, 2007

Carroll County Career Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

300/000-01-2006   
Career Development Center

$3,330,000.00 TLM Associates, Inc. Bob Qualey
Bill Edwards$2,800,000.00 Construction Document Phase 11/09/2007: CDP authorized

New Construction

1 Project ( Total Budgeted Cost of Projects )$3,330,000.00

Murfreesboro Career Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

300/000-01-2004   
New Building

$3,975,700.00 Gobbell Hays Partners, Inc.
Romach, Inc.

Bob Qualey
Bill Edwards$3,510,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 12/30/07

New Construction

1 Project ( Total Budgeted Cost of Projects )$3,975,700.00

$7,305,700.00Department Totals:  Projects  Valued  at2 ( Total Budgeted Cost of Projects )
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A  g  e  n  c  y    P  r  o  j  e  c  t    R  e  p  o  r  t

Tennessee Department of Mental Retardation
2:41 PMFriday, November 16, 2007

Arlington Developmental Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/017-01-2006   
Master Plan

$155,000.00 MMH Hall Architects / Planners Howard Symons
$0.00 In Progress

Planning

344/017-01-2005   
Emerg Repairs Phase 1

$1,620,000.00 MMH Hall Architects / Planners
Insulated Roofing Contractors

Doug Freeman
Matthew McDivitt$1,430,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 9/03/08

Renovation

344/017-01-2004   
Baker Bldg - Replace Fire Damp

$380,000.00 Allen & Hoshall, Inc
Barnes & Brower Inc.

Doug Freeman
Ron Sabelhaus$330,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 1/28/08

Renovation

344/017-02-2004   
Replace Gas Burners at A&I

$234,000.00 Ellers Oakley Chester & Rike Inc
Dunbar, Pearce & Holley, Inc.

Doug Freeman
Ron Sabelhaus$203,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 1/17/08

Renovation

344/017-01-2003   
Sprinkler Installation

$453,000.00 Allen & Hoshall, Inc
River City Sprinklers, Inc.

Doug Freeman
Ron Sabelhaus$420,384.00 Project Closed Out

Awaiting One-Year Corr Insp

5 Projects ( Total Budgeted Cost of Projects )$2,842,000.00

Clover Bottom Developmental Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/003-01-2006   
Master Plan 

$155,000.00 AlphaThree Group, Inc. Howard Symons
$0.00 In Progress

Planning

344/003-03-2006   
Clement Bldg Wall Demo

$460,000.00 Cassetty Architecture PC Doug Freeman
Gisela Patteson$404,800.00 Construction Document Phase

Demolition

344/003-01-2005   
Demo Engineering Bldg

$500,000.00 James F. Scalf & Associates
First Response Inc.

Doug Freeman
Gisela Patteson$440,000.00 Substantially Complete

Demolition

344/003-02-2006   
Receptor Building Flooring

$350,000.00 Mayo Architecture
Bruce Adams Construction, Inc.

Doug Freeman
Gisela Patteson$297,000.00 Substantially Complete Substantial Completion 10/23/07

Renovation

4 Projects ( Total Budgeted Cost of Projects )$1,465,000.00
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Greene Valley Developmental Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/007-01-2007   
Master Plan

$200,000.00 Mark Honeycutt Doug Freeman
n/a$0.00 Project Not Started

Processing Contract
11/07/07:  Design contract in signature process

Planning

344/007-01-2006   
Hot Water Tank Replacement

$720,000.00 Vaughn & Melton Stephanie Johnston
New CA East TN$627,000.00 Construction Document Phase

Renovation

344/007-01-2003   
Reroof Various Bldgs

$1,700,000.00 Ken Ross Architects, Inc.
C. M. Henley Co.

Doug Freeman
Jonathan Bailey$1,507,000.00 Construction Closed Out As of 11/14/07, Designer not closed out

Re-roof

344/007-01-2004   
Boiler Replacement

$388,000.00 Vaughn & Melton
Interstate Mechanical Contractors, Inc.

Doug Freeman
Jonathan Bailey$331,760.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 1/24/08

Renovation

4 Projects ( Total Budgeted Cost of Projects )$3,008,000.00

Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

346/000-05-2005   
25 Residential Homes for Menta

$19,520,000.00 Clark - Dixon Associates Doug Freeman
$0.00 Construction Document Phase

New Construction

1 Project ( Total Budgeted Cost of Projects )$19,520,000.00

$26,835,000.00Department Totals:  Projects  Valued  at14 ( Total Budgeted Cost of Projects )
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A  g  e  n  c  y    P  r  o  j  e  c  t    R  e  p  o  r  t

Tennessee Department of Mental Health and Developmental Disabilities
2:40 PMFriday, November 16, 2007

Lakeshore Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/005-01-2004   
New Facility

$58,500,000.00 JV Cockrill Design & Planning / Lindsa Doug Freeman
n/a$0.00 Design Started - Program Verifica

ON HOLD
11/07/07:  No funding available

New Construction

344/005-01-2006   
Essential Maintenance

$335,000.00 Engineering Services Group, Inc. Brewer Evans
New CA East TN$286,000.00 Construction Document Phase 4/23/07:  Program approved, NTP to combined 

SDP/DDP authorized
8/02/07: DDP approved, NTP to CDP authorized.
10/01/07:  CDP submittal received and currently in 
review process for obtaining bid date
11/02/2007: CDP approved, NTP to bid date authorized

Renovation

2 Projects ( Total Budgeted Cost of Projects )$58,835,000.00

Memphis Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/013-01-2005-03
New Facility

$32,057,960.00 Turner Universal
Turner Universal

Doug Freeman
Ron Sabelhaus$25,111,150.00 Substantially Complete

New Construction

1 Project ( Total Budgeted Cost of Projects )$32,057,960.00

Middle Tenn Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/001-03-2007   
Security Video System Upgrade

$180,000.00 James F. Scalf & Associates Doug Freeman
$143,000.00 Project Not Started

Processing Contract
11/07/07:  Design contract in signature process

Renovation

344/001-02-2007   
Carpet Replacement

$195,000.00 Pitts & Associates Architects Doug Freeman
$165,000.00 Design Started - Program Verifica 10/11/07: Designer Agreement executed

Renovation

2 Projects ( Total Budgeted Cost of Projects )$375,000.00
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Moccasin Bend Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/009-01-2007   
Upgrade Three Elevators

$330,000.00 Engineering Consultants Services, Inc. Brewer Evans
New CA East TN$275,000.00 Project Not Started

Processing Contract
11/07/07:  Design contract in signature process

Renovation

344/009-01-2006   
Central Dietary Update

$2,575,000.00 Cope Associates, Inc. Stephanie Johnston
New CA East TN$2,200,000.00 Construction Document Phase 11/06/07: SDP/DDP approved, NTP to CDP authorized

Renovation

344/009-02-2006   
Reroof Winston Building

$355,000.00 Charles King & Associates, Inc. Valerie Law
Tim Shelton$308,000.00 Bidding Phase

Processing Contract
Bid date 11/01/07

Re-roof

344/009-01-2001-01
Remove Hazardous Materials

$87,324.00 David R. Barlew Architects
Environmental Abatement, Inc.

Bob Qualey
Tim Shelton$77,324.00 Active Construction

Hazardous Material

344/009-01-2001   
Renovate 6 Patient Wings

$6,800,000.00 David R. Barlew Architects
McBrayer Construction Co.,Inc.

Doug Freeman
Tim Shelton$5,940,238.00 Active Construction

Renovation

5 Projects ( Total Budgeted Cost of Projects )$10,147,324.00

Western Mental Health Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/015-01-2006   
Essential Maintenance

$260,000.00 Allen & Hoshall, Inc Brewer Evans
Matthew McDivitt$220,000.00 Design Development Phase 9/10/07: Program approved, NTP to SDP authorized

Renovation

344/015-02-2004   
New Facility

$58,500,000.00 JV Hnedak Bobo/Looney Ricks Kiss Doug Freeman
Ron Sabelhaus$0.00 Construction Document Phase 9/11/07: SDP approved, NTP to DDP authorized

New Construction

344/015-01-2003   
Essential Maintenance

$1,467,000.00 Allen & Hoshall, Inc
CS3, Incorporated

Bob Qualey
Ron Sabelhaus$1,352,441.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 1/19/07

Renovation

3 Projects ( Total Budgeted Cost of Projects )$60,227,000.00

$161,642,284.00Department Totals:  Projects  Valued  at13 ( Total Budgeted Cost of Projects )
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A  g  e  n  c  y    P  r  o  j  e  c  t    R  e  p  o  r  t

Tennessee Department of the Military
2:41 PMFriday, November 16, 2007

Bristol
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/005-01-2003   
Readiness Center HVAC Replac

$540,000.00 West Welch Reed
HVAC, Inc.

Valerie Law
Jim Bryant$473,000.00 Active Construction 10/18/07:  Construction NTP, contract duration 180 

days

Renovation

1 Project ( Total Budgeted Cost of Projects )$540,000.00

Camden
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/008-01-2004   
Readiness Center MP&E Syste

$190,000.00 NJC, INC Valerie Law
Jim Bryant$172,000.00 Construction Document Phase 10/10/07:  Correct for rebid (again)

10/16/07: Wait on Designer

Renovation

1 Project ( Total Budgeted Cost of Projects )$190,000.00

Centerville
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/009-01-2006   
Readiness Ctr Update

$591,000.00 Olert Engineering Inc. Valerie Law
Jim Bryant$530,500.00 Construction Document Phase 10/16/07: Wait on Designer (Alex Smith Arc.)

Renovation

1 Project ( Total Budgeted Cost of Projects )$591,000.00

Chattanooga
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/010-01-2005   
Readiness Center Drainage Impr

$200,000.00 Consolidated Technologies
Thomas Brothers Construction Co., Inc.

Valerie Law
Jim Bryant$178,500.00 Active Construction 10/16/07: 90% complete, Substantial Completion 12/07

Renovation

361/010-01-2003   
Readiness Center Training Bldg 

$595,000.00 Planning Associates, Inc.
J & J Contractors, Inc.

Valerie Law
Jim Bryant$515,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Kirby Shelton
YEW inspection was due 8/30/2007

Renovation

2 Projects ( Total Budgeted Cost of Projects )$795,000.00
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Concord
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/047-01-2006   
Metal Bldg Sys Update

$310,000.00 Wystwynd Designs, Inc.
Christopoulos and Kennedy Constructio

Valerie Law
Jim Bryant$273,500.00 Active Construction 10/16/07: 86% completion construction

Renovation

1 Project ( Total Budgeted Cost of Projects )$310,000.00

Crossville
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/017-01-2004   
Readiness Center Utilities Upgr

$420,000.00 West Welch Reed
CHC Mechanical Contractors, Inc.

Valerie Law
Jim Bryant$252,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 4/09/08

Renovation

1 Project ( Total Budgeted Cost of Projects )$420,000.00

Dresden
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/022-01-2007   
Readiness Center Drainage Impr

$100,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$89,500.00 Design Started - Program Verifica Tim Stewart

Renovation

1 Project ( Total Budgeted Cost of Projects )$100,000.00
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Houston Barracks
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/067-02-2007   
USPFO Addition/Alteration

$500,000.00 JV Buchart-Horn/Barge Cauthen Associ Valerie Law
Jim Bryant$0.00 Project Not Started

Processing Contract
Preplan project.
10/16/07: Add funds, change scope of work at Nov 07 
SBC meeting
11/01/07: Design Agreement in process

Planning

361/067-01-2007   
Building 102 Renovation

$1,178,000.00 Thomas & Miller, Architects Valerie Law
Jim Bryant$1,050,000.00 Design Development Phase 10/12/07: Designer Agreement executed

10/16/07: Complete design 3/08, add to scope of work 
at Nov 07 SBC meeting
11/06/07: SDP approved, NTP to DDP authorized

Renovation

361/067-02-1999   
State Area Command Headquart

$8,820,103.00 James F. Scalf & Associates Valerie Law
Jim Bryant$8,008,222.00 Construction Document Phase 10/10/07: Redesign, rebid

10/16/07: Add funds, change scope of work at Nov 07 
SBC meeting

Renovation

361/067-01-1999-02
New Facility

$22,252,239.00 JV HART FREELAND/ THOMAS MI
Hardaway Construction Co., Inc.

Valerie Law
Jim Bryant$22,252,239.00 Active Construction 10/16/07: Substantial Completion 5/08

New Construction

361/067-02-2006   
Security Fencing Improvements

$300,000.00 In House (Agency Resources)
Rio Grande Fence Co., Inc.

Valerie Law
Jim Bryant$270,000.00 Substantially Complete

Awaiting One-Year Corr Insp
YEW due 9/20/08

Renovation

361/067-01-1999-01
Site & Parking Garage

$9,870,000.00 JV HART FREELAND/ THOMAS MI
Hardaway Construction Co., Inc.

Valerie Law
Jim Bryant$9,162,273.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 11/01/07

Demolition

361/067-01-2006   
Renovate USP&FO Complex

$250,000.00 Thomas & Miller, Architects
FireTeam Corporation

Valerie Law
Jim Bryant$217,500.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 12/08/07

Renovation

7 Projects ( Total Budgeted Cost of Projects )$43,170,342.00

Jackson
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/042-01-2002   
Readiness Center-Kitchen Addit

$304,995.89 In House (Agency Resources) Valerie Law
Jim Bryant$234,194.00 Construction Document Phase

ON HOLD
10/16/07: Wait on direction

New Construction

1 Project ( Total Budgeted Cost of Projects )$304,995.89

Kingsport
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/046-01-2006   
Armed Forces Reserve Center

$16,000,000.00 JV Shaw Shanks / Reedy Sykes Valerie Law
Jim Bryant$14,803,000.00 Schematic Design Tim Stewart

New Construction

1 Project ( Total Budgeted Cost of Projects )$16,000,000.00
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Knoxville
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/047-02-2001-02
Readiness Ctr-HVAC Replac & 

$334,000.00 West Welch Reed
Interstate Mechanical Contractors, Inc.

Valerie Law
Jim Bryant$334,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 4/12/08

Renovation

1 Project ( Total Budgeted Cost of Projects )$334,000.00

Lavinia
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

368/031-01-2006   
Vol. Trng. Site-19-Bed BOQ/B

$750,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$685,000.00 Project Not Started

ON HOLD
10/16/07: Wait on direction

New Construction

1 Project ( Total Budgeted Cost of Projects )$750,000.00

Lawrenceburg
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/049-01-2004   
Readiness Ctr-HVAC & Elect U

$306,849.00 I.C. Thomasson Associates, Inc.
Pettus Plumbing & Piping, Inc.

Valerie Law
Jim Bryant$158,800.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 2/06/08

Renovation

1 Project ( Total Budgeted Cost of Projects )$306,849.00

Lobelville
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/045-01-2007   
Readiness Ctr-Maintenance Trai

$50,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$43,200.00 Project Not Started

Procure by General Services
Tim Stewart
10/16/07: Delay start 3/08

Renovation

1 Project ( Total Budgeted Cost of Projects )$50,000.00

Louisville (Alcoa)
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/102-01-2005   
AASF-2 Additions

$6,478,000.00 Michael Brady Architect, Inc.
Hickory Construction, Inc.

Valerie Law
Jim Bryant$6,033,500.00 Active Construction NTP 10/22/07, Substantial Completion 4/09

Renovation

1 Project ( Total Budgeted Cost of Projects )$6,478,000.00
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Maryville
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/060-01-2005   
Readiness Ctr-Energy Savings P

$240,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$203,000.00 Project Not Started

ON HOLD
Ted Horn
Project was cancelled as Energy Program project
10/16/07: Wait on funding

Renovation

1 Project ( Total Budgeted Cost of Projects )$240,000.00

McKenzie
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/057-01-2007   
Readiness Ctr-HVAC & Control

$690,000.00 Buchart-Horn, Inc. Valerie Law
Jim Bryant$621,500.00 Project Not Started

Processing Contract
10/16/07: Design contract in General's office
Add facilities upgrade at Nov SBC Meeting

Renovation

1 Project ( Total Budgeted Cost of Projects )$690,000.00

McMinnville
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/058-01-2006   
Readiness Ctr Update

$381,000.00 Olert Engineering Inc. Valerie Law
Jim Bryant$341,250.00 Design Development Phase 10/16/07: Wait on Designer

Renovation

1 Project ( Total Budgeted Cost of Projects )$381,000.00

Memphis
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/065-01-2005   
Readiness Center-Reroof

$230,000.00 MMH Hall Architects / Planners Valerie Law
Jim Bryant$203,500.00 Design Development Phase

ON HOLD
10/16/07: Add funds at Nov 07 SBC meeting

Re-roof

1 Project ( Total Budgeted Cost of Projects )$230,000.00

Milan
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

368/031-01-2005   
VTS-Upgrade Electrical Supply-

$382,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$350,000.00 Construction Document Phase

ON HOLD
10/16/07: Wait on Federal funding

Renovation

368/031-01-2007   
VTS-Building I-1 Renovation

$750,000.00 In House (Agency Resources)
Barger Construction Company

Valerie Law
Jim Bryant$636,000.00 Active Construction Substantial Completion about ?

Renovation

2 Projects ( Total Budgeted Cost of Projects )$1,132,000.00
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Morristown
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/063-01-2003   
Readiness Ctr-HVAC Replac & 

$520,000.00 Lockwood Greene Engineers, Inc.
Southern Constructors, Inc.

Valerie Law
Jim Bryant$462,000.00 Active Construction

Renovation

1 Project ( Total Budgeted Cost of Projects )$520,000.00

Rockwood
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/078-01-2006   
Readiness Ctr Update

$451,000.00 Planning Associates, Inc.
Henley Roofing Company, Inc.

Valerie Law
Jim Bryant$404,500.00 Active Construction 10/10/07:  RSC is 1/24/08

Renovation

1 Project ( Total Budgeted Cost of Projects )$451,000.00

Savannah
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/081-01-2007   
Readiness Ctr-HVAC & Control

$800,000.00 The Pickering Firm, Inc. Valerie Law
Jim Bryant$720,500.00 Project Not Started 10/16/07: Add facilities upgrade (Nov 07 SBC?)

11/01/07: Design Agreement in process

Renovation

1 Project ( Total Budgeted Cost of Projects )$800,000.00

Smyrna
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/079-01-2002   
Vol. Trng. Site-Reno Building 6

$3,930,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$0.00 In Progress

Root ProjectRenovation

361/079-03-2005   
Storm Water Compliance

$500,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$495,000.00 Construction Document Phase Tim Stewart

In-House Consultants
10/16/05: Wait on Federal funding

Renovation

361/079-05-1999-02
New TNANG Volunteer Trainin

$12,700,000.00 Hastings Architecture Associates
R. G. Anderson Co., Inc.

Valerie Law
Jim Bryant$12,546,000.00 Active Construction Substantial completion approximately 12/01/07

New Construction

361/079-05-1999-01
Demo Old Buildings

$644,000.00 Hastings Architecture Associates
Dore & Associates Contracting

Valerie Law
Jim Bryant$644,000.00 Substantially Complete 10/16/07: Wait on fence (subscript 2 grading)

Demolition

361/079-01-2002-04
Hangar 682 South-Fire Repairs

$1,210,000.00 In House (Agency Resources)
Southeast Contractors Inc.

Valerie Law
Jim Bryant$1,210,000.00 Substantially Complete

Awaiting One-Year Corr Insp
Substantial Completion 9/29/07, awaiting Final 
Inspection
Warranty Inspection due 9/28/08

Renovation

361/079-05-2005-01
Grubbs-Kyle Trng Center-New 

$772,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$769,750.00 Construction Closed Out

Awaiting One-Year Corr Insp
Tim Stewart
YEW due 4/13/08

New Construction

6 Projects ( Total Budgeted Cost of Projects )$19,756,000.00
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Sparta
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/087-01-2007   
Readiness Ctr-HVAC & Control

$630,000.00 Planning Associates, Inc. Valerie Law
Jim Bryant$566,500.00 Project Not Started

Processing Contract
10/16/07: Add facilities upgrade at Nov 07 SBC 
meeting
11/01/07: Design Agreement in process

Renovation

1 Project ( Total Budgeted Cost of Projects )$630,000.00
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Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/000-03-2005   
Dickson Readiness Center

$280,000.00 I.C. Thomasson Associates, Inc. Valerie Law
Jim Bryant$223,000.00 Project Not Started 11/01/07: No longer an energy project, new designer to 

be selected

Renovation

361/000-05-2004-05
Lewisburg Readiness Ctr-Reroof

$174,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$169,000.00 Project Not Started Kirby Shelton

10/16/07: Add Federal funds at Nov SBC meeting

Re-roof

361/000-02-2006-02
Chattanooga Readiness Center 

$200,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$179,000.00 Project Not Started

ON HOLD
10/16/07:  Wait on Federal funding

Renovation

361/000-02-2006-03
Athens Readiness Center-Field 

$200,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$179,000.00 Project Not Started

ON HOLD
10/16/07: Wait on Federal funding

Renovation

361/000-02-2006-04
Columbia Readiness Ctr Field 

$200,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$179,000.00 Project Not Started

ON HOLD
10/16/07: Wait on Federal funding

Renovation

361/000-02-2006-05
Memphis Readiness Ctr-Field M

$200,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$179,000.00 Project Not Started

ON HOLD
10/16/07: Wait on Federal funding

Renovation

361/000-05-2007-02
Jackson Readiness Center Reroo

$560,000.00 Valerie Law
Jim Bryant$0.00 Design Started - Program Verifica

Re-roof

361/000-06-2007-02
McMinnv Readiness Ctr-Ext W

$415,000.00 Richard C. Rinks & Assoc., Inc. Valerie Law
Jim Bryant$377,577.00 Design Started - Program Verifica 11/08/07: Design NTP

Re-roof

361/000-06-2007-01
Murf Readiness Ctr-Ext Waterpr

$415,000.00 Richard C. Rinks & Assoc., Inc. Valerie Law
Jim Bryant$377,577.00 Design Started - Program Verifica 11/08/07: Design NTP

Re-roof

361/000-05-2007-01
Dyersburg Readiness Center Rer

$1,120,000.00 Anderson Buehler Architects, PLLC Valerie Law
Jim Bryant$506,000.00 Design Started - Program Verifica

Re-roof

361/000-02-2005-02
Chattanooga Readiness Center 

$190,000.00 Charles King & Associates, Inc. Valerie Law
Jim Bryant$171,000.00 Design Development Phase 10/16/07: DDP expected 12/07

Re-roof

361/000-02-2005-01
Dayton Readiness Center Reroof

$190,000.00 Charles King & Associates, Inc. Valerie Law
Jim Bryant$170,000.00 Design Development Phase 10/16/07: DDP due 12/07

Re-roof

361/000-07-2007   
Remediation-Indoor Firing Rang

$600,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$555,000.00 Construction Document Phase Tim Stewart

10/16/07: CDP expected 12/07

Renovation

361/000-05-2006-01
Centerville Readiness Ctr-Roof 

$192,500.00 In House (Agency Resources) Valerie Law
Jim Bryant$179,000.00 Construction Document Phase Kirby Shelton

10/16/07: Wait on Olert update, CDP early '08

Re-roof

361/000-09-2005   
Paris Readiness Ctr-HVAC Repl

$550,000.00 TLM Associates, Inc. Valerie Law
Jim Bryant$495,000.00 Construction Document Phase Juan Rodriquez-Sawao

10/10/07:  DDP is complete
10/16/07: CDP complete 1/08

Renovation

361/000-04-2006-01
Alamo Readiness Center Reroof

$257,148.87 Anderson Buehler Architects, PLLC
Accurate Roofing Co., Inc.

Valerie Law
Jim Bryant$227,249.00 Active Construction 10/10/07:  NTP 9/04/07

Substantial completion approximately 2/08

Re-roof

361/000-01-2005-02
Newport Readiness Ctr-Reroof

$178,875.00 Richard C. Rinks & Assoc., Inc.
Palmer Roofing and Sheet Metal

Valerie Law
Jim Bryant$177,875.00 Active Construction Kirby Shelton

10/16/07: Substantial Completion 10/07, workmanship 
challenges

Re-roof

361/000-03-2006-02
Sweetwater Readiness Ctr-Roof 

$305,243.00 Upland Design Group, Inc.
Porter Roofing Contractors, Inc.

Valerie Law
Jim Bryant$278,000.00 Active Construction 10/16/07: Substantial Completion about ?

Re-roof

Page 8 of 11Prepared by Real Property Administration



361/000-05-2006-03
Pulaski Readiness Ctr-Roof Rep

$275,000.00 In House (Agency Resources)
Burress Roofing Company

Valerie Law
Jim Bryant$275,000.00 Active Construction Tim Stewart

NTP 7/23/07
Substantial Completion about 12/07

Re-roof

361/000-06-2004-01
Knoxville Readiness Ctr-Roof R

$403,269.00 In House (Agency Resources)
Safety and Ecology Corporation (SEC)

Valerie Law
Jim Bryant$125,000.00 Active Construction Metal Building

10/16/07: Substantial Completion about 1/08

Re-roof

361/000-02-2006-01
Tullahoma Readiness Ctr-Field 

$200,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$179,000.00 Active Construction Tim Stewart

Construction by Federal contract

Renovation

361/000-04-2006-03
Union City Readiness Ctr-Reroo

$401,000.00 Anderson Buehler Architects, PLLC
Allen Searcy Builder Contractor, Inc.

Valerie Law
Jim Bryant$330,000.00 Active Construction 10/10/07:  NTP 9/04/07, not started

Substantial Completion about ?

Re-roof

361/000-04-2006-02
McKenzie Readiness Ctr-Reroof

$275,429.87 Anderson Buehler Architects, PLLC
Accurate Roofing Co., Inc.

Valerie Law
Jim Bryant$245,530.00 Active Construction 10/10/07:  NTP 9/17/07, Substantial Completion about 

3/08

Re-roof

361/000-01-2005-01
Morristown Readiness Ctr-Rero

$170,000.00 Richard C. Rinks & Assoc., Inc.
Palmer Roofing and Sheet Metal

Valerie Law
Jim Bryant$121,000.00 Active Construction Kirby Shelton

10/16/07: Substantial Completion 10/07, workmanship 
challenges

Re-roof

361/000-05-2004-03
Lewisburg Readiness Ctr-Reroof

$160,000.00
Willoughby Roofing & Sheet Metal, Inc

Valerie Law
Jim Bryant$160,000.00 Substantially Complete YEW due 7/25/08

10/10/07: Need closeouts

Re-roof

361/000-04-2004-03
Paris Readiness Ctr-Reroof & R

$208,261.00 In House (Agency Resources)
Accurate Roofing Co., Inc.

Valerie Law
Jim Bryant$208,261.00 Substantially Complete 10/16/07: Final 10/07

Re-roof

361/000-03-2006-01
Jamestown Readiness Ctr-Roof 

$260,702.00 Upland Design Group, Inc.
Crawford Roofing, Inc.

Valerie Law
Jim Bryant$237,000.00 Substantially Complete

Awaiting One-Year Corr Insp
Kirby Shelton
Substantial Completion 10/23/07
YEW due 10/22/08

Re-roof

361/000-05-2006-02
Gallatin Readiness Ctr Roof Rep

$192,500.00 In House (Agency Resources)
Burress Roofing Company

Valerie Law
Jim Bryant$192,500.00 Substantially Complete

Awaiting One-Year Corr Insp
YEW due 9/28/08

Re-roof

361/000-01-2006-02
Athens FMS-Struc Repairs & R

$85,000.00 In House (Agency Resources)
Henley Roofing Company, Inc.

Valerie Law
Jim Bryant$69,842.00 Construction Closed Out

Re-roof

361/000-06-2004-02
Sparta Readiness Ctr-Roof Repl

$189,834.00 In House (Agency Resources)
Palmer Roofing and Sheet Metal

Valerie Law
Jim Bryant$189,834.00 Construction Closed Out

Awaiting One-Year Corr Insp
Juan Rodriquez-Sawao
10/10/07:  Still not paid in full, need backup material 
for pay request and closeouts

Re-roof

361/000-05-2004-04
Parsons Readiness Ctr-Reroof

$130,000.00 In House (Agency Resources)
Accurate Roofing Co., Inc.

Valerie Law
Jim Bryant$125,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 8/07/07

Re-roof

361/000-05-2004-02
Waynesboro Readiness Ctr-Rero

$130,000.00 In House (Agency Resources)
A-1 Roofing Company, Inc.

Valerie Law
Jim Bryant$115,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 7/01/08

Re-roof

361/000-01-2006-01
Chattanooga FMS - Struc Repai

$95,189.09 In House (Agency Resources)
JDH, Co., Inc.

Valerie Law
Jim Bryant$95,189.09 Construction Closed Out

Awaiting One-Year Corr Insp
Kirby Shelton

Re-roof

361/000-01-2006-04
Milan FMS-Struc Repairs & Rer

$154,000.00 In House (Agency Resources)
Reese Roofing & Sheet Metal Co.,Inc.

Valerie Law
Jim Bryant$154,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 12/14/07

Re-roof

361/000-05-2004-01
Savannah Readiness Ctr-Reroof

$179,477.00 In House (Agency Resources)
Crawford Roofing, Inc.

Valerie Law
Jim Bryant$115,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 7/16/08

Re-roof

361/000-04-2004-02
 Dickson Readiness Center Rero

$215,098.00 In House (Agency Resources)
Wade Dortch Roofing, LLC.

Valerie Law
Jim Bryant$215,098.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 10/31/2007

Re-roof

361/000-04-2004-01
Clarksville Readiness Center Re

$191,805.00 In House (Agency Resources)
Wade Dortch Roofing, LLC.

Valerie Law
Jim Bryant$191,805.00 Construction Closed Out

Awaiting One-Year Corr Insp
Juan Rodriquez-Sawao
YEW was due 8/24/2007

Re-roof
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361/000-01-2006-03
Nashville USPFO-Struc Repairs 

$238,000.00 In House (Agency Resources)
Jolly Roofing & Contracting Co.

Valerie Law
Jim Bryant$238,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 3/08/08

Re-roof

38 Projects ( Total Budgeted Cost of Projects )$10,382,331.83

TEMA
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/047-02-2007   
Knoxville Bldg 310 Renovation

$550,000.00 Wystwynd Designs, Inc. Valerie Law
Jim Bryant$490,000.00 Design Started - Program Verifica

Renovation

361/077-01-2007   
Ripley Radio Tower

$185,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$185,000.00 In Progress

Procure by General Services
10/16/07: Verify status

Purchasing Contract

361/067-01-2005-01
Renovations Phase 2

$812,606.00 Hart Freeland Roberts, Inc.
Heffington Construction Co.

Valerie Law
Jim Bryant$812,606.00 Active Construction 10/16/07: Substantial Completion end of Nov 07

Renovation

361/067-02-2005   
Security Sys Install - Foster Ave

$300,000.00 In House (Agency Resources)
South Western Communications

Valerie Law
Jim Bryant$143,000.00 Substantially Complete Tim Stewart

YEW due 6/15/07

Renovation

361/067-03-2005   
Emerg Pwr Install - Foster Ave

$250,000.00 In House (Agency Resources)
John Bouchard & Sons Co.

Valerie Law
Jim Bryant$222,000.00 Construction Closed Out

Awaiting One-Year Corr InspRenovation

361/067-01-2005   
Renovation / Addition / Update

$3,550,000.00 Hart Freeland Roberts, Inc.
Romach, Inc.

Valerie Law
Jim Bryant$1,222,200.00 Construction Closed Out

Awaiting One-Year Corr InspRenovation

361/042-01-2005   
Emerg Pwr & Security - Jackson

$225,000.00 In House (Agency Resources)
Harrison Electric

Valerie Law
Jim Bryant$201,600.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 12/12/07

Renovation

361/047-01-2007   
East TN Reg Office-Communica

$350,000.00 Valerie Law
Jim Bryant$350,000.00 Project Closed Out

Procure by General Services
Complete

Purchasing Contract

8 Projects ( Total Budgeted Cost of Projects )$6,222,606.00

Tullahoma
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/093-01-2003   
VTS Hdqtr Bldg

$240,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$212,000.00 Construction Document Phase

ON HOLD
10/16/07: Wait on direction

New Construction

361/093-01-2005   
Readiness Ctr-Energy Savings P

$500,000.00 In House (Agency Resources)
Johnson Controls, Inc.

Bill Bauer
Jim Bryant$440,000.00 Substantially Complete Kirby Shelton

10/10/07:  Waiting on heater installation in RR for final 
payment

Energy

2 Projects ( Total Budgeted Cost of Projects )$740,000.00

Waynesboro
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/100-01-2007   
Readiness Ctr-HVAC & Control

$800,000.00 The Pickering Firm, Inc. Valerie Law
Jim Bryant$726,000.00 Project Not Started

Processing Contract
10/16/07: Scope change at Nov 07 SBC meeting
11/01/07: Design Agreement in process

Renovation

1 Project ( Total Budgeted Cost of Projects )$800,000.00
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$113,315,124.72Department Totals:  Projects  Valued  at87 ( Total Budgeted Cost of Projects )

Page 11 of 11Prepared by Real Property Administration



A  g  e  n  c  y    P  r  o  j  e  c  t    R  e  p  o  r  t

Tennessee Department of Safety
2:42 PMFriday, November 16, 2007

Driver's License Testing Stations
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

502/027-01-2007   
Nashville-Murf Road Express B

$260,000.00 The Larkin Group Bob Qualey
$220,000.00 Project Not Started

Processing Contract
11/07/07: Project expected to be complete by 8/2008

Renovation

502/019-01-2006   
Whitehaven (Memphis)-New Fa

$3,398,000.00 Looney Ricks Kiss Architects, Inc. Bill Finney
Matthew McDivitt$3,000,000.00 Schematic Design 10/25/07: Project expected to be complete 1/2010

New Construction

502/001-01-2004   
Statewide Homeland Sec Measu

$1,506,000.00 Fowlkes Associate Archts
EduTech, Inc.

Brewer Evans
$990,000.00 Construction Document Phase

Renovation

502/001-01-2004-02
Statewide Homeland Sec Measu

$385,000.00 Fowlkes Associate Archts Brewer Evans
Bill Edwards$385,000.00 Bidding Phase 10/25/07: Completion expected 6/2008

Bid date 10/25/07

Renovation

502/019-01-2005   
Shelby County-Reroof 3 Bldgs

$155,000.00 Self-Tucker Architects, Inc.
B Four Plied, Inc.

Bob Qualey
Ron Sabelhaus$132,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 7/23/07

Re-roof

5 Projects ( Total Budgeted Cost of Projects )$5,704,000.00

Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

502/001-01-2007   
Seven Counties-Storage Lots

$275,000.00 In House (Agency Resources)
Tennessee Dept of Transportation

Bill Finney
Bill Edwards$0.00 In Progress No Design Agreement is applicable

New Construction

1 Project ( Total Budgeted Cost of Projects )$275,000.00

$5,979,000.00Department Totals:  Projects  Valued  at6 ( Total Budgeted Cost of Projects )
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A  g  e  n  c  y    P  r  o  j  e  c  t    R  e  p  o  r  t

Tennessee Department of Transportation
2:42 PMFriday, November 16, 2007

Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

245/000-02-2006   
Machinery Sheds-Phase 1

$1,870,000.00 In House (Agency Resources) Cleve Salmon
Jeff Fields$1,833,300.00 In Progress No Designer Agreement will be applicable

New Construction

1 Project ( Total Budgeted Cost of Projects )$1,870,000.00

TDOT Region 1
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 06/07
Hancock & Hawkins - New Mai

$560,000.00 Cleve Salmon
New CA East TN$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 07/08
Replace Co Truck Wash Shelter

$50,000.00 Cleve Salmon
$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 06/07
Repai/Replace 4 Equip Sheds

$295,000.00 Cleve Salmon
New CA East TN$0.00 Project Not Started

ON HOLDRenovation

Budgeted - FY 07/08
High Pressure Truck Wash Bldg

$150,000.00 Cleve Salmon
New CA East TN$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 06/07
Johnson - Maint Bldg & Equip 

$400,000.00 Cleve Salmon
New CA East TN$0.00 Project Not Started

ON HOLDNew Construction

241/010-01-2007   
Jellico Welcome Center Replace

$1,610,000.00 Vaughn & Melton Cleve Salmon
New CA East TN$1,456,000.00 Design Development Phase 10/09/07:  SDP approved, NTP to DDP authorized

Renovation

241/010-01-2005   
I-26 Welcome Center-Ernestvill

$8,997,000.00 Vaughn & Melton Cleve Salmon
New CA East TN$3,946,900.00 Construction Document Phase

New Construction

7 Projects ( Total Budgeted Cost of Projects )$12,062,000.00
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TDOT Region 2
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 07/08
New Floating Maintenance Bld

$500,000.00 Cleve Salmon
New CA East TN$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 06/07
New Reg Complex Prelim Site 

$1,000,000.00 Cleve Salmon
$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 06/07
New Maint Bldg

$300,000.00 Cleve Salmon
$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 06/07
New Maint Bldg

$300,000.00 Cleve Salmon
$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 06/07
McMinnville - New Bridge Rep

$300,000.00 Cleve Salmon
$0.00 Project Not Started

ON HOLDRenovation

Budgeted - FY 07/08
New Highway Marking Bld

$500,000.00 Cleve Salmon
New CA East TN$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 07/08
New Survey Office Bld

$500,000.00 Cleve Salmon
New CA East TN$0.00 Project Not Started

ON HOLDNew Construction

240/001-01-2006   
Rest Area-Buffalo Valley Treat

$500,000.00 In House (Agency Resources) Cleve Salmon
$495,000.00 In Progress No Designer Agreement is applicable

Hazardous Material

242/010-02-2005   
HDQTRS Site Dev Study - Chat

$100,000.00 Cope Associates, Inc. Cleve Salmon
$0.00 In Progress

Study

242/010-01-2007   
Chattanooga RTMC

$5,600,000.00 TWH Architects, Inc. Cleve Salmon
New CA East TN$3,167,000.00 Design Development Phase

New Construction

242/010-01-2002   
Renovate I-24 Scales - Manches

$10,560,000.00 HNTB Corporation Cleve Salmon
Jeff Fields$8,283,000.00 Design Development Phase

ON HOLDRenovation

242/010-03-2003   
I-75 Replace Rest Area Bldgs-A

$3,254,500.00 Morris D. Mabry, Architect Cleve Salmon
Bill Edwards$2,962,000.00 Bidding Phase

New Construction

242/010-02-2003-01
I-75 Vending Shelter

$160,000.00 Planning Associates, Inc.
Don Grant Co., LLC

Cleve Salmon
Tim Shelton$160,000.00 Active Construction

Renovation

242/010-02-2003   
I-75 Welcome Center Replacem

$2,705,000.00 Planning Associates, Inc.
HELTON CONSTRUCTION CO, INC.

Cleve Salmon
Tim Shelton$2,280,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 1/08/08

New Construction

14 Projects ( Total Budgeted Cost of Projects )$26,279,500.00
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TDOT Region 3
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 06/07
Replace 5 Maint Bldgs

$800,000.00 Cleve Salmon
$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 06/07
Repair/Replace Salt Bin Roofs

$300,000.00 Bill Finney
$0.00 Project Not Started

ON HOLDRe-roof

Budgeted - FY 07/08
Replace 4 County Maint Blds

$1,200,000.00 Cleve Salmon
$0.00 Project Not Started

ON HOLDNew Construction

247/000-02-2004   
Six Engineering Offices

$1,748,000.00 Pitts & Associates Architects Cleve Salmon
Gisela Patteson$0.00 In Progress

Root ProjectNew Construction

243/020-01-2006   
State Hangar Maintenance

$200,000.00 Gobbell Hays Partners, Inc. Valerie Law
Jeff Fields$171,000.00 Design Development Phase

Renovation

243/020-02-2002   
I-65 Renovate Weigh Scales-Ar

$9,864,000.00 Clinard Engineering Associates Cleve Salmon
Jeff Fields$7,845,200.00 Design Development Phase

ON HOLDRenovation

243/020-01-2002   
I-65 Renovate Weigh Scales-Mit

$4,660,000.00 Barge Waggoner Sumner & Cannon Cleve Salmon
Jeff Fields$3,536,800.00 Design Development Phase

ON HOLDRenovation

247/000-02-2004-02
South Engineering Offices

$695,500.00 Pitts & Associates Architects Cleve Salmon
Tim Shelton$695,500.00 Construction Document Phase 11/05/07: Letter to Designer advising need for 

corrections to CDP documents before bid date can be 
issued

New Construction

247/000-02-2004-01
North Engineering Offices

$695,500.00 Pitts & Associates Architects Cleve Salmon
Jeff Fields$695,500.00 Construction Document Phase 11/05/07:  Letter to Designer advising need for 

corrections to CDP documents before bid date can be 
issued

New Construction

247/000-01-2004   
Renovate 6 District Offices

$4,700,000.00 Kline Swinney Associates Cleve Salmon
Jeff Fields$4,100,000.00 Construction Document Phase

ON HOLDRenovation

246/047-01-2006   
Nashville Airport Air Handling 

$400,000.00 Kurzynske & Associates
Southern Heat & Cooling

Stephanie Johnston
Jeff Fields$338,000.00 Active Construction

Renovation

245/098-01-2004   
New Maint Shop &  Sheds

$480,000.00 Karkau & Associates
Baron + Dowdle Construction, L.L.C.

Cleve Salmon
Jeff Fields$350,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 6/19/08

New Construction

12 Projects ( Total Budgeted Cost of Projects )$25,743,000.00

TDOT Region 4
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 06/07
Jackson Garage - Upgrade Elec 

$75,000.00 Cleve Salmon
Matthew McDivitt$0.00 Project Not Started

ON HOLDRenovation

Budgeted - FY 06/07
Replace 4 Maint Bldgs

$560,000.00 Cleve Salmon
Matthew McDivitt$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 06/07
4 New Equip Sheds

$300,000.00 Cleve Salmon
Matthew McDivitt$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 07/08
Reno 3 Field Construction Offic

$300,000.00 Cleve Salmon
$0.00 Project Not Started

ON HOLDRenovation

244/010-01-2005   
New Transportation Mgmt Ctr - 

$6,087,000.00 TLM Associates, Inc.
Grinder Building Corporation

Cleve Salmon
Matthew McDivitt$3,168,000.00 Active Construction

New Construction

5 Projects ( Total Budgeted Cost of Projects )$7,322,000.00
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Tennessee Correctional Academy
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

242/010-01-2005   
Temporary Transportation Mana

$108,000.00 David R. Barlew Architects
McBrayer Construction Co.,Inc.

Cleve Salmon
Tim Shelton$55,760.00 Project Closed Out As of 11/14/07, Designer not closed out

New Construction

1 Project ( Total Budgeted Cost of Projects )$108,000.00

$73,384,500.00Department Totals:  Projects  Valued  at40 ( Total Budgeted Cost of Projects )
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A  g  e  n  c  y    P  r  o  j  e  c  t    R  e  p  o  r  t

Tennessee Wildlife Resources Agency
2:43 PMFriday, November 16, 2007

TWRA Region 1
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 07/08
Humboldt Hatchery Pond-Water

$135,000.00 In-House (Agency)
n/a$0.00 Project Not Started

Demolition

220/017-01-2007   
Tree Seedling Cooler

$555,000.00 TLM Associates, Inc. Brewer Evans
Matthew McDivitt$243,329.00 Design Development Phase 11/01/07: Program approved, NTP to combined 

SDP/DDP authorized

New Construction

220/017-01-2006   
Yellow Creek Access Parking E

$20,000.00 In House (Agency Resources)
In House (Agency Resourses)

In-House (Agency)
n/a$20,000.00 Active Construction

Renovation

3 Projects ( Total Budgeted Cost of Projects )$710,000.00

TWRA Region 2
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

220/018-01-2006   
Haynes Bottom Equipment Shed

$140,000.00 Barry Brechak Architecture + Design Brewer Evans
Jeff Fields$126,000.00 Design Started - Program Verifica

New Construction

220/018-01-2007   
Flintville Hatchery Roof Replac

$51,000.00 In-House (Agency)
n/a$0.00 In Progress

Procure by General Services
No designer required.

Re-roof

220/020-02-2006   
Boone Lake Boat Storage Facilit

$140,000.00 Shaw & Shanks Architects, P.C. Valerie Law
Valerie Law$123,900.00 Bidding Phase 10/25/07:  CDP approved

10/25/07:  Bid date 12/04/07

New Construction

220/000-03-1997-04
Hunters Educ Fir Ran - Educ Bl

$465,605.00 James + Associates
Bomar Construction Company, Inc.

Hugh Gaston
Jeff Fields$433,605.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 3/08/08

New Construction

4 Projects ( Total Budgeted Cost of Projects )$796,605.00

TWRA Region 3
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

220/005-02-2006   
Replace Two Catoosa Bridges

$1,850,000.00 In House (Agency Resources) In-House (Agency)
n/a$1,850,000.00 Design Started - Program Verifica

Renovation

220/005-01-2006   
Kingston Workbase-Boat Ramp 

$30,000.00 In House (Agency Resources)
In House (Agency Resourses)

In-House (Agency)
n/a$30,000.00 Active Construction

New Construction

2 Projects ( Total Budgeted Cost of Projects )$1,880,000.00
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TWRA Region 4
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

220/020-04-2006   
Royal Blue Equipment Shed

$85,000.00 Falconnier Designs Valerie Law
New CA East TN$72,870.00 Project Not Started

Processing Contract
11/01/07: Designer Agreement in process

New Construction

220/020-08-2007   
Eagle Bend Hatchery Maintenan

$250,000.00 Barge Waggoner Sumner & Cannon Valerie Law
$221,812.00 Project Not Started

Processing Contract
11/07/07:  Design contract in signature process

Re-roof

220/020-06-2007   
Boat Shed-Morristown

$58,000.00 Shaw & Shanks Architects, P.C. Valerie Law
n/a$48,300.00 Project Not Started

Processing Contract
11/07/07:  Design contract in signature process

New Construction

220/020-04-2007   
Royal Blue Office Building

$185,000.00 Falconnier Designs Valerie Law
New CA East TN$0.00 Project Not Started

Processing Contract
11/07/07:  Design contract in signature process

New Construction

Budgeted - FY 07/08
Tellico Hatchery Roof Replacem

$49,000.00 Brewer Evans
New CA East TN$0.00 Project Not Started

Re-roof

220/020-09-2007   
Erwin Hatchery Maintenance

$85,000.00 Valerie Law
$0.00 Project Not Started No designer required.

Renovation

220/020-05-2007   
Dandridge Bridge Boat Ramp E

$29,000.00 In-House (Agency)
n/a$0.00 In Progress No designer required.

Renovation

220/020-03-2007   
Second Baptist Church Fishing 

$148,000.00 In House (Agency Resources) Brewer Evans
n/a$0.00 In Progress No designer required.

Renovation

220/020-02-2007   
Joachim Bible Waterfowl Refug

$545,000.00 In-House (Agency)
n/a$0.00 In Progress Design services donated by Ducks Unlimited.

Renovation

220/020-07-2007   
Buffalo Springs Hatchery Impro

$309,000.00 In-House (Agency)
n/a$0.00 In Progress No designer required.

Hazardous Material

220/020-03-2006   
Holston River Bridge Access Sit

$65,000.00 In House (Agency Resources) Brewer Evans
New CA East TN$65,000.00 In Progress No Design Agreement is applicable

New Construction

220/020-01-2006   
Nolichucky River Access

$65,000.00 Brewer Evans
n/a$0.00 Cancelled

Ready for Archives
SBC canceled project 10/11/2007.

220/020-01-2007   
Erwin Trout Hatchery-Oxygen I

$142,820.00 Mattern & Craig, Inc. Valerie Law
New CA East TN$121,000.00 Design Development Phase

New Construction

13 Projects ( Total Budgeted Cost of Projects )$2,015,820.00

$5,402,425.00Department Totals:  Projects  Valued  at22 ( Total Budgeted Cost of Projects )
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A  g  e  n  c  y    P  r  o  j  e  c  t    R  e  p  o  r  t

Tennessee Department of Veterans Affairs
2:42 PMFriday, November 16, 2007

VA Cemeteries
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

682/000-01-2007   
Nashville-Storage Shed

$210,000.00 Barry Brechak Architecture + Design Bill Finney
$178,500.00 Project Not Started

Processing Contract
11/07/07:  Design contract in signature process

New Construction

682/000-03-2006   
Knoxville-Columbarium Preplan

$10,532,000.00 JV McCarty Holsaple McCarty / Ross F Bill Finney
New CA East TN$0.00 In Progress

Planning

682/000-02-2007   
Memphis-Resurface Roads

$700,000.00 Bill Finney
Matthew McDivitt$616,000.00 Cancelled 11/06/07:  Will take to Dec 07 SBC meeting, to be 

combined with #682/000-01-2006

Demolition

682/000-02-2006   
Nashville-Soil Erosion

$405,000.00 E Roberts Alley & Associates Inc Bill Finney
Bill Edwards$350,000.00 Construction Document Phase 8/29/07: DDP approved, NTP to CDP authorized

Renovation

682/000-01-2006   
Memphis-Drainage/Erosion Con

$310,000.00 Pickering Firm, Inc. Bill Finney
Matthew McDivitt$270,000.00 Construction Document Phase 8/28/07:  NTP with Additional Services Contract for 

electrical conduit relocation authorized, not to exceed 
$4,550.00
11/07/07: Final CDPs expected 11/12/07

Renovation

682/000-01-2004   
Knoxville-Chapel HVAC Impro

$119,000.00 Lockwood Greene Engineers, Inc. Stephanie Johnston
New CA East TN$92,000.00 Construction Document Phase

ON HOLD
11/07/07:  Awaiting Federal funds

Renovation

6 Projects ( Total Budgeted Cost of Projects )$12,276,000.00

Veterans Homes
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 06/07
Clarksville-New Facility

$14,000,000.00 Bill Finney
$0.00 Project Not Started

ON HOLDNew Construction

680/000-01-2005   
Murfreesboro-Renov & Repairs

$1,150,000.00 Johnson + Bailey Architects P.C.
LaVine Design & Construction,Inc

Anne Martin
Gisela Patteson$1,023,000.00 Active Construction

Renovation

680/000-03-2003   
Humboldt-Addition & Renov

$3,503,597.00 Design Consultants, Inc.
McKinney Construction Co., Inc.

Anne Martin
Jeff Fields$3,068,170.00 Substantially Complete

Renovation & New Construction

680/000-02-2003   
Murfreesboro-Addition & Reno

$3,612,000.00 Johnson + Bailey Architects P.C.
Carden Company, Inc.

Anne Martin
Bill Edwards$2,945,000.00 Construction Closed Out As of 11/14/07, Designer not closed out

Renovation & New Construction

680/000-01-2003   
Knoxville-New Facility

$13,858,950.00 JV Johnson Bailey/Lewis Group
Rentenbach Constructors, Inc.

Anne Martin
Bill Edwards$11,754,987.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 1/25/08

New Construction

5 Projects ( Total Budgeted Cost of Projects )$36,124,547.00

$48,400,547.00Department Totals:  Projects  Valued  at11 ( Total Budgeted Cost of Projects )
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